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The following change orders have revised this Rider: 
AMEND # CHANGE ORDER NUMBER 
1 CR-00024 
2 CR-00031  
3 None 
4 None 
5 CR-2-00124a 
6 CR-2-00189 
7 CR-C-00011-01, CR-C-00015-03, CR-C-00022-02 
8 CR-2-00020-02, CR-2-00104-02, CR-2-00163, CR-2-00167-01, CR-2-00205-01,  

CR-2-00232, CR-2-00241-01, 
9 CR-C-00025-02, CR-C-00036-02, CR-C-00045-02, CR-C-00052-01, CR-2-00164,  

CR-2-00245-01, CR-2-00266, CR-2-00268, CR-2-00269, CR-2-00275, CR-2-00276,  
CR-2-00285-03, CR-2-00286, CR-2-00287, CR-2-00288, CR-2-00290, 

10 CR-C-01049, CR-C-00037-01, CR-C-00055-01, CR-C-00057-01, CR-2-00278, CR-2-00289,  
CR-C-00291, CR-2-00292, CR-2-01024, CR-2-01028, CR-2-01035-01, 

11 CR-2-01012-01, CR-2-01048, 
12 CR-C-01157 
  

1. GENERAL 
The parties agree to the method of Business Partner compensation under this Contract as set 
forth in this Rider D.  The Rider is organized into eight sections including General, Compensation 
Definitions, Compensation and Business Problems, Compensation Agreement, Summary of 
Performance Measures, Program Performance Measures, Management Performance Measures, 
and System Performance Measures.  The General Section describes the organization and 
contents of the Rider.  The Compensation Definitions Section defines key terms used in this 
Rider.  The Compensation and Business Problems Section describes the basis for the 
compensation approach.  The Compensation Agreement Section acknowledges the agreement of 
the parties to the Compensation terms, describes the general approach to Compensation and the 
three categories of Business Partner performance and the general rules concerning the 
Compensation Agreement.  The Summary of Performance Measures summarizes the method of 
Compensation.    The Program, Management, and System Performance Measures Sections 
describe the specific terms of Compensation including the milestones, dollar amounts payable 
and Performance Measures that must be achieved in order to compensate the Business Partner.  
All Business Partner Compensation is contingent upon the achievement of the Performance 
Measures under each of the three Performance Categories. 

2. COMPENSATION DEFINITIONS 
The following definitions concern terminology used in this Rider: 

1) Business Partner –  International Business Machines (IBM) 

2) Business Problems – The five key strategic business problems that are to be solved 
through the CCSAS CSE Project, specifically (i) Certification; (ii) Worker Effectiveness; 
(iii) Customer Service; (iv) System Maintainability; and (v) System Implementation.  Any 
one of the five enumerated Business Problems will be referred to as a “Business 
Problem”.  

3) Compensation – Payment to the Business Partner, contingent upon the realized value 
as demonstrated by the achievement of specific Performance Measures as set forth in 
this Rider D. 
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4) Compensation Milestone – A key event specified in this Rider D that requires the 
measurement of Business Partner performance using the Performance Measures for 
purposes of measuring realized value and determining if Compensation is payable to the 
Business Partner. 

5) Compensation Stream –  A group of Compensation Milestones described in  Tables 5.1-
1, 5.1-2 and 5.1-3 of this Rider D that represent the Business Partner opportunities for 
Compensation upon the achievement of specific Performance Measures. 

6) Key Project Deliverables – Project CDL Item Deliverables associated to project 
Compensation Milestones as detailed in section 7.2 of this Rider D.  

7) Management Performance – One of the three Performance Categories which provides 
the Business Partner the opportunity for Compensation based on achieving the 
Performance Measures for Business Partner provided project management and 
technical management Services on the CCSAS CSE Project. 

8) Performance Categories – The three groups of Compensation Streams on the CCSAS 
CSE Project: (i) Management Performance; (ii) Program Performance; and (iii) System 
Performance.  Each of the Performance Categories is measured for performance for 
purposes of determining realized value and Business Partner Compensation. 

9) Performance Measure – For purposes of Compensation, the criteria used for measuring 
the extent to which the Business Partner has addressed or solved the Business 
Problems—all five of the Business Problems are considered solved when all of the 
Performance Measures specified in this Rider D are achieved. 

10) Program Performance – One of the three Performance Categories which provides the 
Business Partner the opportunity for Compensation based on achieving the 
improvements of the Child Support Program.  

11) System Performance – One of the three Performance Categories which provides the 
Business Partner the opportunity for Compensation based on achieving the Performance 
Measures for service level objectives, which objectives will be based on Specifications in 
Rider G and which will be refined during the engineering of the CSE System, and for 
Business Partner provided system capabilities and technical Services related to the CSE 
System. 

12) Base Contract Amount (updated per CR-00024) – $801,202,166, which is the Contract 
price at the time of Contract signing.   This amount does not include the $50,000.00 for 
the State’s portion of the performance bond as described in Paragraph 4 of the General 
Terms and Conditions.   

13) Closure Document (updated per CR-C-01012) - The transmittal letter produced by the 
Business Partner and properly submitted to the State for purposes of verifying that the 
applicable Compensation Milestone has been achieved for the LCSA Conversion, 
Retirement of a Legacy System, Retirement of a State Auxiliary System, the Enterprise 
Customer Service Solution, Banking Milestones or other mutually identified deliverables 
tied to Compensation. 

14) In-production Use (updated per CR-00124a and CR-C-00022-03) – Indicates that the 
system version or component being referenced is used for daily operations by 
authorized Child Support Program users of that component or external customers where 
applicable.  For the purposes of measurement of System and Program Performance, In-
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production Use shall not occur before January 15, 2006, except as set forth in Section 
6.2.5, Section 6.3.4 and Section 10 of this Rider D.   

15) Key Events -  Key Events include the following, as described in Rider G and in Section 
7.3: 

a. Permanent Project Facilities 

b. Legacy Data Archive Database 

c. Technical Progress Reviews 

d. Operational Readiness Assessments and Reviews 

16) Three-year Extension – The additional time, up to three years, that the State shall 
extend the measurement period, and if necessary the term of the Contract,  to allow the 
Business Partner to realize specific Program Performance Measures as described in this 
Rider D, in the event that the Performance Measures are not realized during the 
measurement period.   

17) Deliverable Change Request – A document indicating that the process used by the 
CCSAS Project for changing an accepted contract deliverable in compliance with an 
approved change order has occurred. 

 

3. COMPENSATION AND BUSINESS PROBLEMS 
The Department of Child Support Services (DCSS) has identified and defined the Business 
Problems for the CCSAS Project. The Business Partner will work collaboratively with FTB and 
DCSS to solve the Business Problems, by delivering the CSE System meeting the Specifications, 
as defined in Rider G, and whose performance is measured for Compensation purposes as 
described in this Rider D. This business partnership is one that is focused on meeting the 
business needs and providing business value to the California Child Support Program. The 
resolution of the Business Problems as described in this Rider D is the basis of Business Partner 
Compensation under the Contract. 

Consistent with California legislative mandates, the CCSAS Project will use a performance based 
Compensation approach. This approach bases Business Partner Compensation on value realized 
by the State, with Performance Measures tied to strategic Business Problems as the method for 
measuring this value. The result is that Business Partner Compensation occurs only if and when 
the Performance Measures specified in this Rider D are achieved. Business Partner 
Compensation is not based solely on developing a system that meets requirements or producing 
project deliverables, but rather is based on developing a CSE System that solves Business 
Problems using structured, systematic project management and technical management practices.  

The Business Problems represent the business needs of the Child Support Program and must be 
addressed by the Business Partner. A total of five Business Problems are identified.  Business 
Partner Compensation is contingent upon solving each of the five Business Problems identified in 
this Rider D. All five of the Business Problems are considered solved when specific 
Compensation Milestones have been reached, the Performance Measures for those 
Compensation Milestones have been measured, and the State has determined that the 
Performance Measures have been achieved. Basing Business Partner Compensation on solving 
the Business Problems achieves common project objectives and shares the project risks between 
the State and the Business Partner.  
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3.1 Description of Business Problems 

The five Business Problems reflecting the business needs of California’s Child Support Program 
are summarized below and more particularly described in Rider G of this Contract. 

3.1.1 Business Problem i: Certification 
The State is not in compliance with the federal automated systems requirements of the Family 
Support Act of 1988 (FSA 88) and the Personal Responsibility and Work Opportunity 
Reconciliation Act of 1996 (PRWORA). 

3.1.2 Business Problem ii: Worker Effectiveness 
Worker effectiveness and accountability is constrained by the lack of timely, adequate and 
accurate data; the lack of uniformity; and limited system functionality and automation. 

3.1.3 Business Problem iii: Customer Service 
Customer service is constrained by the lack of timely, adequate, accurate and accessible data; 
clear and understandable communication of information; lack of uniformity; and limited system 
functionality and automation. 

3.1.4 Business Problem iv: System Maintainability 
System maintainability is constrained by disparate systems, inadequate documentation, the lack 
of open system architecture, and business changes. 

3.1.5 Business Problem v: System Implementation 
Implementation of the new system is constrained by disparate systems, complex business rules, 
number of locations, and changes in the way of doing business. 
 

3.2 Partnership 
 
The Business Partner brings significant operational, program, and systems experience to bear in 
the development and implementation of the CCSAS CSE application. The Department of Child 
Support Services (DCSS) recognizes the value and necessity of an effective partnership between 
the State and the Business Partner in solving the Child Support Program Business Problems. The 
Business Partner shall offer input to, and work collaboratively with, DCSS to assist in solving the 
Business Problems. In the design, development, and implementation of the CSE System the 
Business Partner may have strategies to offer in response to new program initiatives or 
regulations that may be in development during the duration of the CCSAS project.  The BP is 
encouraged to offer recommendations for consideration in the formulation of a DCSS position on 
an issue or directive.  DCSS in conjunction with CCSAS project Staff, will consider the BP 
suggestions for modifications to policies, procedures, regulations, and program initiatives.  Any 
recommendations will be considered in the context of the DCSS strategic plan, and in furtherance 
of the overall mission and goals of the CSE program.   
 
DCSS implemented a Program Improvement Team (PIT) effort in every county based on 
caseload size through dedicated funding reserved for this purpose.  The PIT positions are 
available for specialized activities focused on improving program performance, and other data or 
program clean up activities.  The CCSAS CSE compensation approach ties compensation to 
solving business problems including worker efficiency and customer service.  In order to meet 
business problem objectives and to improve overall program performance the Business Partner 
desires to offer recommendations for targeted projects to improve performance.  These projects 
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will be defined by business intelligence from the CCSAS system or from best practices (from 
California as identified by other states, or by OCSE).  Ideas for projects will be presented to DCSS 
for consideration and evaluation for timeliness, consistency with program objectives, efficiency, 
practicality, and overall benefit.  DCSS and CCSAS project staff, will consider the CCSAS project 
impact, including resource use, risk, and benefit, of the Business Partner recommendation.  If a 
Business Partner recommendation is adopted, DCSS will instruct the counties on the parameters, 
staffing requirements, criteria, project objectives, and relationship to ongoing quality effort in 
Quality Assurance Performance Improvement.  DCSS, in partnership with the Business Partner, 
will monitor and evaluate the success of the effort in order to determine if changes to the program 
improvement effort are necessary.  

 
4. COMPENSATION   AGREEMENT 
 

4.1 Compensation Agreement 
 

The parties agree that the Performance Measures described in this Rider D are reasonably 
attainable and are to be used to measure the realized value of Business Partner-provided 
Services and deliverables and determine the amount of Business Partner Compensation.  
 
The State and Business Partner agree that the Performance Measures identified in this Rider D 
are measurable. The CSE System Compensation requires regular and periodic measurement of 
the Performance Measures in each of the three Performance Categories (Management 
Performance, Program Performance and System Performance) at each specified Compensation 
Milestone. These Compensation Milestones represent opportunities for Business Partner 
Compensation and the time at which the State assumes responsibility to measure performance 
consistent with agreed to criteria described as Performance Measures that demonstrate the 
extent to which the Business Partner has solved the Business Problems. 
 
The parties agree that the Performance Measures are reasonable and necessary to determine the 
State’s realized value.  However, in the normal course of design, development and 
implementation of the Business Partner’s solution, changes in the Performance Measures may 
arise including refinements to measures and identification of new and different State benefits not 
specifically represented in the Performance Measures identified in this Rider D.  The parties agree 
that this Rider D may at the discretion of the parties, be amended to include those changes 
subject to the mutual agreement of the parties regarding the necessary refinements or the 
existence, magnitude and method of estimating additional benefits and the corresponding method 
of measuring performance.  It is the intent of the parties that the Business Partner receives credit 
for measurable benefits attributable to the implementation of the Business Partner’s solution and it 
is the intent of the State to implement the CSE System in accordance with Rider I of this Contract, 
so that such benefits can be realized without delay. 
 
The parties recognize that certain political or economic events beyond the control of the Business 
Partner or State could affect the cost, schedule or achievement of the Performance Measures.  
Examples of such events might include but are not limited to changes in applicable laws, major 
government reorganizations and shifts in policy, shortfalls in Child Support Program funding or 
Distributed Collections attributable to economic conditions.  If such an event occurs, a mutually 
satisfactory adjustment may at the discretion of the parties, be made to the Contract, including to 
the terms of this Rider D.  
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The State and the Business Partner agree to allocate one hundred percent (100%) of the Base 
Contract Amount to the three Performance Categories identified in Sections 4.2, 4.3, and 4.4 
below and more specifically discussed throughout this Rider D.   

4.2 Program Performance 

The parties agree to allocate forty percent (40%) of the Base Contract Amount to Program 
Performance. This amount is for the Business Partner’s delivery of a CSE System with 
functionality that achieves federal certification, improves Program Performance including 
interstate collections, improves worker efficiency and effectiveness, improves customer service 
and improves system maintainability. This Program Performance solves the Certification Business 
Problem identified in Section 3.1.1 above as the CSE System will comply with federal system 
requirements; solves the Worker Effectiveness Business Problem and the Customer Service 
Business Problems identified in Sections 3.1.2 and 3.1.3 above. The CSE System will provide 
new and improved case worker and customer service functions, data, tools, access and 
automation; and addresses the System Maintainability Business Problems identified in Section 
3.1.4 above as current data is systematically converted and legacy child support systems in 
California are retired. 

4.3 Management Performance  

The parties agree to allocate forty percent (40%) of the Base Contract Amount to Management 
Performance. This amount is for the Business Partner’s management of the Project and 
engineering of the CSE System consistent with federal and State requirements, industry 
standards and the requirements of Rider G so that the CSE System is successfully implemented 
with the necessary system documentation, meets the State and federal requirements identified in 
this Contract and is completed consistent with the agreed to Project Schedule, and incorporates 
lessons learned from the SACSS Project. This Management Performance solves the System 
Implementation Business Problem identified in Section 3.1.5 above and addresses the 
Certification and System Maintainability Business Problems summarized in Sections 3.1.1 and 
3.1.4 above. 

4.4 System Performance 

The parties agree to allocate twenty percent (20%) of the Base Contract Amount to System 
Performance. This amount is for the delivery of a CSE System that meets the Specifications as 
described in Rider G of this Contract.  This System Performance solves the System 
Maintainability Business Problem identified in Section 3.1.4 above as the CSE System is 
designed and available to support Child Support Program business operations including policy 
changes. 

4.5 Contract Compensation and Base Contract Amount Amendment 

The Compensation percentages and dollar amounts set forth in this Rider D are based upon and 
calculated upon the Base Contract Amount.    If the Contract price is amended in the future, such 
additional Compensation amount shall set forth in detail how it affects, if at all, the Compensation 
Streams specified in this Rider D. In no event shall an increase to the Base Contract Amount 
entitle the Business Partner to additional Compensation for previously paid Compensation.  Any 
such amendment to the Compensation shall be agreed to in writing by the parties to this Contract. 
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4.6 Compensation Rules 

The following rules shall apply to Compensation as described in this Rider D unless otherwise 
specified: 

Rule 1. All Business Partner Compensation shall be performance based and shall utilize 
the Performance Measures specified in this Rider D that address all five Business 
Problems described in section 3.1 of this Rider D. 

Rule 2. Business Partner Compensation shall fall within the three Performance Categories. 

Rule 3. The Compensation Agreement as reflected in this Rider D shall demonstrate 
relationships among Business Problems, Performance Categories, Compensation 
Milestones and Performance Measures. 

Rule 4. Business Partner Compensation for each Compensation Stream is limited to the 
amount allocated to the Compensation Stream. 

Rule 5. Business Partner Compensation for each Compensation Milestone is limited to the 
amount allocated to the Compensation Milestone except for accelerations or 
recoveries specified in this Rider D and any equitable adjustments resulting from 
application of Compensation Rules 6 or 7. 

Rule 6. In the event the State and Business Partner mutually agree upon material changes 
to their implementation strategies or plans that affect Compensation Milestones in 
this Rider D, the Compensation that is affected by these changes will be 
reassigned to other or additional Compensation Milestones within the 
Compensation Stream pursuant to the Change Request Management process.  
The methodology for reallocating the Compensation will be driven by the specific 
change and the timeframe during project execution when it occurs.  The State and 
Business Partner will work in partnership to determine equitable treatment of any 
such impacts to the Compensation Streams. 

Rule 7. For those Performance Measures based on State Acceptance (i.e., Key Project 
Deliverables and Key Events), “Conditional Acceptance”, as described in Rider I, is 
a basis for Business Partner Compensation as follows: 

• When the outstanding condition is outside the control of the Business Partner 
and the Business Partner has met all of its required responsibilities as 
described in Rider G concerning that Performance Measure, the Business 
Partner shall be paid in full the amount due for that Performance Measure, as 
identified in the State’s Acceptance Notice showing Deficiencies that require no 
corrective action by the Business Partner. 

• When the outstanding condition identified in the State’s Acceptance Notice 
concerns Business Partner responsibilities dependent upon State 
responsibilities that the State has failed to perform for that Performance 
Measure, the State shall, as part of its Conditional Acceptance, withhold a 
portion of the Business Partner’s Compensation sufficient in the State’s 
discretion to equitably reduce in a pro-rata fashion the Compensation to reflect 
the value of the remaining conditions to be performed by the Business Partner, 
unless otherwise specified in Rider D.  

• When the outstanding condition identified in the State’s Acceptance Notice 
concerns only Business Partner required responsibilities for that Performance 



PROJ-00303-14.0-043007 C02209050 
  Amendment # 12 - 043007 

 

Rider D - Compensation                                            Page 11 of 78  

 

Measure, the State may, as part of its Conditional Acceptance, withhold a 
portion of the Business Partner’s Compensation sufficient in the State’s 
discretion to equitably reduce in a pro-rata fashion the Compensation to reflect 
the value of the remaining conditions, unless otherwise specified in Rider D. 

• The amount of Business Partner compensation withheld to correct conditions 
identified in the State’s Acceptance Notice is payable only when the 
outstanding conditions have been corrected and Accepted by the State.  In the 
event that outstanding conditions have not been corrected through a Remedy 
for Failure to Correct Deficiencies as described in Rider I, the State at its 
discretion may Unconditionally Accept the Acceptance Deliverable pursuant to 
Section 1.5.3 (b) of Rider I and permanently withhold an amount of 
Compensation reflecting the value of the still remaining outstanding conditions 
to be performed by the Business Partner. 

Rule 8. State Acceptance is defined in Rider I. 

Rule 9. The State shall review the Closure Document as described in this Rider D and 
respond to the Business Partner within a period of five (5) state business days of 
the receipt of a Closure Document.  If the State determines that the Performance 
Measure has not been achieved, the State will then have up to five (5) additional 
state business days to document specific actions required of the Business Partner 
to correct the outstanding business issue. If Performance has been achieved 
Business Partner Compensation is payable for the amount allocated to the 
Milestone.  If performance has not been achieved no Compensation is payable.  
The Business Partner will be paid upon the correction of the conditions that cause 
payment to be withheld, except where otherwise specified in Rider D. 

5. SUMMARY OF PERFORMANCE MEASURES 

5.1 Overview 

This section identifies at a summary level the Compensation Streams, applicable portions of the 
Base Contract Amounts to be paid to the Business Partner for each Compensation Stream 
(represented in the tables as “Compensation Amount” for that particular Compensation Stream), 
Compensation Milestones and Performance Measures for each of the three Performance 
Categories.    The details concerning the elements of each individual Compensation Stream may 
be found in Sections 6-8 below.   (Amounts shown have been rounded to the nearest dollar.)  

 

5.1.1 Program Performance Compensation  

Table 5.1-1 
COMPENSATION 

STREAM 
COMPENSATION 

AMOUNT 
SUMMARY OF COMPENSATION 

MILESTONES 
SUMMARY OF PERFORMANCE 

MEASURES 
Federal 
Performance 
Measures and 
Benefits 
Realization 

$80,120,217 
(10% of the 

Base Contract 
Amount) 

Quarterly and annual measures 
commencing on In-production 
Use of Version 1 of the CSE 
System  

Federal Measures, increased 
collections, and cost avoidance 
are achieved  
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COMPENSATION 
STREAM 

COMPENSATION 
AMOUNT 

SUMMARY OF COMPENSATION 
MILESTONES 

SUMMARY OF PERFORMANCE 
MEASURES 

Customer 
Service 

$40,060,108 
(5% of the 

Base Contract 
Amount) 

• Measures commencing 
upon In-production Use of 
CSE Version 2;  

• State Acceptance of 
Operational Readiness 
Assessment and Review 
V1  

• Measures commencing 
upon the In-production Use 
of the Enterprise Customer 
Service Solution in a pilot 
county.  

(updated per CR-C-01012) 

Customer Service Objectives 
are met 

Maintenance 
and Operations 
Savings 

$40,060,108  
(5% of the 

Base Contract 
Amount) 

LCSA Conversions, Retirement 
of County Legacy Systems and 
State Auxiliary Systems 

Achievement of System 
Maintenance and Operations 
cost savings attributed to 
system conversions and system 
retirements 

Meeting 
Federal 
Requirements 

$160,240,433  
(20% of the 

Base Contract 
Amount) 

Statewide In-production Use of 
the CSE System  

Federal system Certification 
status is achieved 

5.1.2 Management Performance Compensation  

Table 5.1-2 
COMPENSATION 

STREAMS 
COMPENSATION 

AMOUNT 
SUMMARY OF COMPENSATION 

MILESTONES 
SUMMARY OF PERFORMANCE 

MEASURES 
Balanced 
Scorecard 

$80,120,217 
(10% of the 

Base Contract 
Amount) 

Quarterly Project Management 
Reviews commencing in 
project month four (4). 

Business Partner achieves 
Satisfactory Management 
Performance grade or better 

Key Project 
Deliverables 

$160,240,433 
(20% of the 

Base Contract 
Amount) 

Key Project Deliverables are 
completed and ready for 
review in accordance with the 
Acceptance procedures of 
Rider I. 

State Acceptance of Key 
Project Deliverables in 
accordance with the 
Acceptance procedures of 
Rider I. 

Key Events $80,120,217 
(10% of the 

Base Contract 
Amount) 

Key Events are achieved  State Acceptance of Key 
Events and in accordance with 
the Acceptance procedures of 
Rider I. 
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5.1.3 System Performance Compensation  

Table 5.1-3 
COMPENSATION 

STREAMS 
COMPENSATION 

AMOUNT 
SUMMARY OF COMPENSATION 

MILESTONES 
SUMMARY OF PERFORMANCE 

MEASURES 
System 
Defects-V1 

$32,048,087  
(4% of the 

Base Contract 
Amount) 

Quarterly milestones 
commencing upon In-production 
Use of the CSE Version 1 

Avoidance and clearance of 
Severity 1 and 2 Defects per 
Release Schedule each quarter 

System 
Defects-V2 

$48,072,130  
(6% of the 

Base Contract 
Amount) 

Quarterly milestones 
commencing upon In-production 
Use of the CSE Version 2  
 

Avoidance and clearance of 
Severity 1 and 2 Defects per 
Release Schedule each quarter 

System 
Maintenance 
and Operations 

$80,120,217 
(10% of the 

Base Contract 
Amount) 

Quarterly milestones  
commencing one month after In-
production Use of the CSE 
Version 1 

System Availability, and Help 
Desk Call Wait Time  met, and 
Business Partner achieves 
Satisfactory M & O 
Management Performance 
grade or better 

 

 

6. PROGRAM PERFORMANCE MEASURES 

6.1 Federal Measures  

This section addresses Compensation for the achievement of Federal Performance Standards for 
IV-D Paternity Establishment, Percentage of Cases with Child Support Orders, Current 
Collections Performance, Arrearage Performance and Cost Effectiveness.  Compensation in this 
area is tied to the Business Problem of Worker Effectiveness.  Improved Worker Effectiveness will 
directly impact the performance of the five Federal Measures as the CSE System provides new 
and improved case worker functions, data, tools, access and automation.  

At quarterly or annual increments, per the table below, the State will measure Business Partner 
performance against Federal Performance Standards for the Performance Measure.  When the 
Business Partner meets or exceeds the Federal Performance Standard, the State has realized 
value for the amount allocated to the Compensation Milestone.  

Table 6.1-1 
COMPENSATION 

STREAMS 
COMPENSATION 

AMOUNT 
COMPENSATION MILESTONES PERFORMANCE MEASURES  

(MUST MEET OR EXCEED FEDERAL 
PERFORMANCE STANDARD) 

P200 - P203 Up to $600,903 
per year for 4 

years 

Annual Measurement of IV-
D Paternity Establishment 

beginning one year after In-
production Use of CSE 

Version 1 

Achievement of Federal 
Performance Standard for IV-D 

Paternity Establishment  
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COMPENSATION 
STREAMS 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURES  
(MUST MEET OR EXCEED FEDERAL 

PERFORMANCE STANDARD) 
P204 – P219 Up to $150,226 

per quarter for 
16 quarters 

Quarterly Measurement of 
% of Cases with Child 

Support Order beginning 
two months after In-

production Use of CSE 
Version 1  

Achievement of Federal 
Performance Standard for 

percentage of Cases with Child 
Support Orders  

P220 – P235 Up to $150,226 
per quarter for 

16 quarters 

Quarterly Measurement of 
Current Collections 

Performance beginning two 
months after In-production 

Use of CSE Version 1 

Achievement of Federal 
Performance Standard for Current 

Collections Performance  

P236 – P239 Up to $400,602 
per year for 4 

years 

Annual Measurement of 
Arrearage Performance 

beginning one year after In-
production Use of CSE 

Version 1  

Achievement of Federal 
Performance Standard for Arrearage 

Performance  

P240 – P247 Up to $200,302 
per quarter for 

8 quarters 

Quarterly Measurement of 
Cost Effectiveness 

beginning two months after 
In-production Use of CSE 

Version 1  

Achievement of Federal 
Performance Standard for Cost 

Effectiveness  

Compensation 
Stream Total 

$10,415,628   

 

6.1.1 Key Terms in this Section 
• Current Performance.  The performance level for a particular Federal Measure in the 

then-current reporting period, as calculated using the formula presented in this Rider 
D. 

• Data Reliability.  As part of the annual OCSE 157 reporting submitted to the Federal 
government, Data Reliability tests may be applied to the State’s underlying program 
data for selected Federal Measures.  Recovery of missed Compensation opportunities, 
as described in Section 6.2.2, is subject to any Data Reliability tests that may apply to 
the measure.  Routine quarterly or annual measurements are not required to meet 
Data Reliability tests.  

• Federal Measures.  The five child support program measures set forth in 42 USC 658A 
and 45 CFR 305.2. as of FFY2001.  These measures are reported in the annual OCSE 
157 reporting submitted to the Federal government.  These measures are used to 
determine each state’s annual child support program performance incentive and are 
the basis for this Compensation Stream.   

• Measurement Period.  The Measurement Period for the Federal Measures P200 
through P239 is four years, commencing upon In-production Use of CSE Version 1.  
The Measurement Period for Cost Effectiveness, measures P240 through P247, is two 
years, commencing at the mid-point of the four-year period previously set forth in this 
definition.  The Measurement Period may be extended for up to three years to recover 
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missed Compensation opportunities that remain open at the end of the four-year 
Measurement Period. 

• Federal Performance Standard.  The minimum performance level that must be met or 
exceeded for each Federal Measure are those specified in 42 USC 658A  and  45CFR 
Section 305.2, effective FFY2001, and shall remain in effect for the entire 
Measurement Period. 

6.1.2 Scope and Approach 
Compensation in this Compensation Stream is derived from performance of the five Federal 
Measures that are used to determine the program performance incentives provided annually by 
the Federal authorities.  Many aspects of the Compensation approach for the five Federal 
Measures have common treatment.  This subsection will describe the treatments that are 
consistent for all five measures.   

Measurement Frequency.  Performance associated with this Compensation Stream will be 
measured on a recurring basis once the Measurement Period commences.  Although the actual 
CSE performance reporting is made to the Federal authorities on an annual basis, three of the 
calculations are measured quarterly for Compensation purposes under this Contract: 

• Percentage of Cases with a Support Order; 

• Current Collections Performance; and 

• Cost Effectiveness. 

Performance will be measured for each of these three Federal Measures on a quarterly basis on a 
schedule to be agreed-to by the State and the Business Partner, based on the availability of the 
performance data.   

The remaining two Federal Measures will be measured on an annual basis for Compensation 
purposes under this Contract when the data is available: 

• IV-D Paternity Establishment; and 

• Arrearages Performance  

Once annual data is available, the Compensation calculation will be made for the two annual 
measures regardless of the timing requirements of the OCSE reporting. 

Determining Compensation Amounts.  The total Compensation amount allocated to the Federal 
Measures is distributed between the five Federal Measures based on their weighting in the 
Federal incentive calculation.  The amount assigned to each Federal Measure is spread equally 
over the four-year base Measurement Period (either over four annual reporting cycles, sixteen 
quarterly reporting cycles, or eight quarterly reporting cycles), as shown in the table at the 
beginning of this section.  Compensation is accrued separately for each Federal Measure and is 
payable if Current Performance meets or exceeds the Federal Performance Standard. 
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  Table 6.1-2 
 P200-203 

IV-D PATERNITY 
ESTABLISHMENT 

P204-219 
% OF CASES 
WITH CHILD 
SUPPORT 
ORDER 

P220-235 
CURRENT 

COLLECTIONS 
PERFORMANCE 

P236-239 
ARREARAGE 

PERFORMANCE 

P240-255 
COST 

EFFECTIVENESS 

Base Measurement 
Period 

Four Years Four Years Four Years Four Years Two Years 

Measurement 
Frequency 

Annual Quarterly Quarterly Annual Quarterly 

Periodic 
Compensation 
Amount Cap ($ per 
quarter / $ per year) 

n/a per quarter / 
$600,903 per year 

$150,226 per 
quarter / 

$600,903 per 
year 

$150,226 per 
quarter / 

$600,903 per 
year  

n/a per quarter 
/ $400,602 per 

year 

$200,302 per 
quarter / 

$801,208 per 
year 

Federal Performance 
Measures  
Calculation (as set 
forth in 45 CFR 
305.2) 

Statewide PEP 

Total number of 
children born out-

of-wedlock for 
whom paternity 

was acknowledged 
or established 

during the fiscal 
year divided by 
 Total number of 

children in the state 
born out-of-

wedlock during the 
preceding fiscal 

year  

Number of IV-
D cases with a 
support order 
divided by the 
total number of 
IV-D cases 

Total dollars 
collected for 

current support 
in IV-D cases 
divided by the 
total dollars 

owed for 
current support 
in IV-D cases 

Total number 
of eligible IV-D 
cases paying 

towards 
arrears divided 

by the total 
number of IV-D 

cases with 
arrears due 

Total IV-D 
dollars 

collected 
divided by the 

total IV-D 
dollars 

expended 
 

Federal Performance 
Standard (as set forth 
in 45 CFR 305.2) 

50% 50% 40% 40% $2.00 

 

Recovery of Missed Compensation.  In the event a Federal Measure does not achieve the 
Federal Performance Standard in a period, the missed Compensation may be recovered in a 
future period.   In the event a Federal Measure is failing to meet the Federal Performance 
Standard before the Compensation Measurement Period commences, whether it is an annual 
measure or a quarterly measure, recovery can occur in the next annual OCSE performance 
report.  Missed Compensation for a quarterly measure that did not qualify for the above treatment 
(i.e., the Federal Performance Standard is met going into the Measurement Period) can be 
recovered in that year's OCSE reporting.  Otherwise recovery is deferred to the three-year 
extension after the base Measurement Period.   For an annual Federal Measure that did not 
qualify for the above treatment, recovery of missed Compensation can only occur during the 
three-year extension.  The timeframe and approach for recovery depend on the prior performance 
of the measure and whether it is a quarterly or annual measure as is described in more detail 
below: 

• If a Federal Measure does not meet or exceed the Federal Performance Standard during 
the first year of the Measurement Period and the same measure also did not meet or 
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exceed the Federal Performance Standard in the annual federal reporting period 
immediately prior to the Measurement Period, then the missed Compensation may be 
recovered in conjunction with the annual OCSE 157 performance reporting in the second 
year of the Measurement Period. If the same Federal Measure meets or exceeds the 
Federal Performance Standard in year two and passes any applicable test for data 
reliability in the OCSE report, then the missed Compensation shall be accrued and 
payable.  If the same Federal Measure does not meet or exceed the Federal Performance 
Standard in year one and year two then the missed Compensation shall be accrued and 
payable if the same Federal Measure meets or exceeds the Federal Performance 
Standard and passes any applicable test for data reliability in the OCSE report in year 
three. 

o There will be a total of two opportunities during the base Measurement Period 
(associated with the year two and year three annual OCSE 157 performance reporting) 
to recover missed Compensation on a Federal Measure that did not meet the Federal 
Performance Standard in the annual federal reporting period immediately prior to the 
Measurement Period. 

o The immediate opportunity to recover missed Compensation in the subsequent year of 
the base Measurement Period only applies to a Federal Measure that did not meet the 
Federal Performance Standard going into the Measurement Period.    

o Once the measure achieves the Federal Performance Standard in an OCSE 157 
performance report during the Measurement Period, recovery of any Compensation 
missed in the future can no longer occur in the base Measurement Period and the 
recovery methods below shall apply. 

• In the case of a missed quarterly Federal Measure (Percent of Cases with Orders, Percent 
of Current Support Collected, and Cost Effectiveness), including one missed in the final 
quarter of a reporting year, recovery of all quarterly amounts may occur with that year’s 
annual OCSE 157 performance report if the annual measurement meets or exceeds the 
Federal Performance Standard, subject to applicable data reliability tests. 

o If the measure does not meet the Federal Performance Standard in the annual OCSE 
157 performance report, any amounts missed for that year cannot be recovered until 
the base Measurement Period is concluded.  Up to 12 quarters worth of missed 
Compensation may be recovered during the three-year extension of the base 
Measurement Period.  Performance will continue to be measured on a quarterly basis 
throughout the extension or until the missed Compensation has been recovered.  The 
same measurement and annual recovery approach used during the base 
Measurement Period apply as more particularly described in 6.1.2 Scope and 
Approach Determining Compensation Amounts.     

• Any annual Federal Measure (Percent of Cases with Paternity Established and Percent of 
Cases with an Arrears Collection) missed in the OCSE 157 performance report cannot be 
recovered until the base Measurement Period is concluded.  Up to three year’s worth of 
missed Compensation may be recovered during the three-year extension of the base 
Measurement Period.  Performance will continue to be measured on an annual basis 
throughout the extension or until the missed Compensation has been recovered, using the 
same measurement approach as during the base Measurement Period as more 
particularly described in 6.1.2 Scope and Approach Determining Compensation Amounts. 
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6.1.3 Compensation Calculation 
The Compensation calculation formulas for each Federal Measure are shown in the Table 6.1-2.   
If Current Performance meets or exceeds the Federal Performance Standard then Compensation 
is payable.   

6.2 Benefits Realization  

• This section describes Compensation for increased collections over Benefits Baseline for 
Current Support, Arrearages, Wage Assignments, Interstate and Medical Support 
Benefits.  Compensation in this area is tied to the Business Problem of Worker 
Effectiveness.  Improved Worker Effectiveness will favorably impact the amount of 
Distributed Collections as the CSE System provides new and improved caseworker 
functions, data, tools, access and automation. 

• At quarterly increments the State will measure Business Partner performance against 
Benefits Baseline for the milestone in question.  When the Business Partner exceeds the 
Benefits Baseline the State has realized value for the Benefits amount measured.  

 
Table 6.2-1 

COMPENSATION 
STREAMS 

COMPENSATION 
AMOUNT 

COMPENSATION 
MILESTONES 

PERFORMANCE MEASURES 

P256 – P271  $4,356,536 per 
quarter for 16 

quarters subject 
to missed 

Compensation 
opportunities 

rolling forward 
(see section 

6.2.3) 

Sixteen quarterly 
measurements of 
collections and 
cost avoidance 
beginning two 

months after In-
production Use of 

CSE Version 1  

Increased Distributed 
Collections over Benefits 
Baseline for the following 
measures, which are reflective 
of key business drivers in the 
CSE Program: 
� Collections of Current 

Support, 
� Collections of Arrearages, 
� Collections through Wage 

Assignments, 
� Interstate Collections, and  
� Benefits through the 

Provision of Medical 
support. 

Compensation 
Stream Total 

$69,704,588   

 
6.2.1 Key Terms in this Section (updated per CR-C-00011-01, CR-

C-01012 and CR-C-01157) 
 
Benefits Baseline (updated per CR-C-01012 and CR-C-01157).  The Distributed 
Collections performance threshold for accruing Benefits Realization Compensation.  The 
Benefits Baseline value is unique for each of the individual Distributed Collection 
measures being measured for Business Partner Compensation and represents the 
expected value of Distributed Collections for a quarterly period during the Measurement 
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Period.  The State and the Business Partner have derived the Benefits Baseline for each 
Distributed Collection measure from historic child support program performance data.  In 
order to simplify the benefits measurement, the State and the Business Partner have 
agreed upon the following chart that represents those baselines which have been 
calculated based on the data collected between October 1, 2002 and September, 2005:  
 
 Qtr Ending 

Dec 31 
Qtr Ending 

Mar 31 
Qtr Ending 

Jun 30 
Qtr Ending 

Sep 30 

Current Collections 314,292,071 317,558,595 326,197,022 322,635,500 

Arrearages Collections 208,292,709 232,010,310 344,060,820 235,608,580 

Collections from Wage 
Assignments 

342,687,118 340,468,683 345,761,017 347,698,384 

Interstate Collections (inbound) 20,897,631 20,910,999 21,804,027 21,622,984 

Interstate Collections (outbound) 27,509,241 27,817,681 29,309,601 27,658,073 

Provision of Medical Support 138,065 135,964 137,621 140,046 

 
The Benefits Baselines will be monitored and evaluated individually on a continuing basis 
to ensure that a negative realization in one Benefit Realization Stream does not impact 
payment from another Benefit Realization Stream, and to ensure it supports the intent of 
pay-for-performance.  The Benefits Baseline may be adjusted in the discretion of the 
parties, by the mutual agreement of the State and the Business Partner.  
 

• Base Quarterly Compensation.  An amount equal to one sixteenth of the total 
Compensation for this Compensation stream, used to calculate the Quarterly 
Compensation Cap and the Benefits Realization Compensation for any quarter.   

• Benefits.  Quantified performance in excess of or less than the Benefits Baseline.  
Fifty percent (50%) of Benefits realized will be payable as Compensation to the 
Business Partner (referred to as Compensation Benefits in this Rider D).  Benefits 
measured for a period may be either positive or negative. 

• Benefits Bank (updated per CR-C-01012).  A ledger maintained by the State 
reflecting cumulative Compensation Benefits for a particular Benefits Realization 
Stream realized in excess of cumulative Benefits Realization Compensation paid 
to the Business Partner.  The Benefits Bank may be used to augment payments 
that otherwise do not meet the Actual Quarterly Payment Cap for any given 
quarter during the Measurement Period, as detailed below in Section 6.2.3.  This 
will also eliminate payment spikes in the event Benefits realization exceeds 
expectations, and will result in a predictable payment stream. Distributed 
Collections that do not meet the Benefits Baselines for a quarter during the 
Measurement Period (i.e., negative Benefits realization) will also be accounted for 
in the banking approach through a reduction to the Benefits Bank Balances.  
Calculation of Benefits realization shall be applied first to the bank prior to a 
determination of Compensation.   
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• Benefits Bank Balances (updated per CR-C-01012).  An amount equal to the 
Compensation Benefits for a quarter minus the Benefits Realization Compensation 
for that quarter for a particular Benefit Realization Stream.  The cumulative 
excess/shortfall of Compensation Benefits, used to calculate the Compensation 
Benefits in the following quarter.  The Benefits Bank balance may go negative but 
must be net zero or positive in order to accrue Benefits Realization Compensation 
for a particular Benefit Realization Stream in the then current period. 

• Benefits Realization Compensation.  The amount to be paid in Compensation to 
the Business Partner for any quarter.  This is equal to the lesser of the 
Compensation Benefits and the Quarterly Compensation Cap, or zero ($0) if the 
Compensation Benefits are negative. 

• Benefits Realization Stream (added per CR-C-01012).  Any of the five separate 
benefits measures being evaluated for Benefits Realization Compensation 
(Collections Distributed as Current Support, Collections Distributed as Arrearages, 
Collections through Wage Assignments, Interstate Collections- Initiating/ 
Responding and Benefits for Provision of Medical Insurance Coverage). 

• Compensation Benefits.  An amount equal to the sum of fifty percent (50%) of the 
Benefits (positive or negative) from each of the five Performance Measures plus 
the Benefits Bank Balances from the preceding quarter, used to determine the 
Benefits Realization Compensation and Benefits Bank balances for that quarter.   

• Distributed Collection(s).   Total distributed IV-D collections (excluding non-IV-D 
collections) from any payment source that is processed through the CSE System 
(including SDU).  Distributed Collections are further defined as the amount of 
support payments received from a non-custodial parent or other person, agency, 
employer on behalf of an obligor who is ordered by the court to pay support, or 
voluntarily pays support, on behalf of the children, spouse or family. 

• Missed Compensation (updated per CR-C-01012).  An amount equal to the 
difference between the Quarterly Compensation Cap and the Benefits Realization 
Compensation for the current quarter for a particular Benefits Realization Stream, 
or zero ($0) if Compensation Benefits for the period meet or exceed the current 
period Quarterly Compensation Cap.  This amount is added to the Base Quarterly 
Compensation for the following quarter to determine the Quarterly Compensation 
Cap.   

• Measurement Period.  The Measurement Period for the Benefits Realization 
measures is four years, commencing upon In-production Use of CSE Version 1.  
The Measurement Period may be extended for up to three years to recover Missed 
Compensation opportunities that remain open at the end of the four-year 
Measurement Period. 

• Quarterly Compensation Cap (updated per CR-C-00011-01).  The maximum 
Compensation that can be paid in a quarter, consisting of the Base Quarterly 
Compensation plus any Missed Compensation amounts from a previous quarter.  
The Quarterly Compensation Cap during any of the first three quarters of a State 
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fiscal year may be increased, to the extent that Benefits Realization Compensation 
exceeds the CAP, and offset by a corresponding decrease in the Quarterly 
Compensation Cap of the fourth quarter of the same fiscal year so that no net 
increase in overall compensation occurs during the State fiscal year. 

•  
6.2.2  Benefit Performance Measures 

 
Following is a summary of the five Benefits Realization Performance Measures, along 
with any treatments that are unique to any of these measures: 
 
Collections Distributed as Current Support.  The distributed   IV-D collections for an 
applicable reporting period received from a non-custodial parent or other person, agency, 
employer on behalf of an obligor who is ordered by the court to pay support, or voluntarily 
pays support, on behalf of the children, spouse or family against a currently due child 
support obligation as defined in the OCSE 157 report for federal fiscal year 2001. 
 
Collections Distributed as Arrearages.  The distributed   IV-D collections for an applicable 
reporting period received from a non-custodial parent or other person, agency, employer 
on behalf of an obligor who is ordered by the court to pay support, or voluntarily pays 
support, on behalf of the children, spouse or family against a past due, unpaid support 
obligation as defined in the OCSE 157 report for federal fiscal year 2001. 
 
Collections through Wage Assignments.  The total reported IV-D collections for an 
applicable reporting period for support payments received from a non-custodial parent 
and identified as a wage assignment payment as defined in the OCSE 34 report for 
federal fiscal year 2001. 
 
Interstate Collections.  This Performance Measure consists of two distinct components, 
which will be calculated separately.  Increased collections from these measures result 
from the improved locate functionality of CSE Version 1 that will enable more successful 
“hits” both in-state and out-of-state. 
 

• Initiating.  Total received IV-D collections for an applicable reporting period from 
non-custodial parents that reside in other states, for the benefit of California cases 
as identified in the OCSE 34 report for federal fiscal year 2001.   

 
• Responding.  Total disbursed IV-D collections for an applicable reporting period 

made by other states (non-California cases) from non-custodial parents that 
currently reside in California as identified in the OCSE 34 report for federal fiscal 
year 2001. These collections represent an important contribution by California to 
other CSE programs that are not reflected in the other collections measures used 
for Benefits Realization Compensation. 

 
Benefits for Provision of Medical Insurance Coverage.  Benefits for this measure are 
derived from the cost avoidance for the State’s Medi-Cal program resulting from 
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increases in the total IV-D caseload where medical insurance coverage is provided by an 
alternate source.  Benefits will be calculated as follows:  
  

• For this Benefits Calculation, the unit of measure counted for the Benefits Baseline 
and measured in the Measurement Period is the number of cases where medical 
insurance coverage is not provided by Medi-Cal and Healthy Families. 

 
• Benefits will be calculated by multiplying the increase in the number of cases with 

children eligible for Medi-Cal and Healthy Families with medical insurance 
coverage provided by an alternate source over the Benefits Baseline for each 
quarter of the Measurement Period by the average cost of medical insurance 
coverage: 

 
[Number of Cases with insurance coverage minus Benefits Baseline] multiplied by 

35% multiplied by $450 
 

6.2.3 Scope and Approach 
 
Compensation for this Compensation Stream is derived from performance improvements 
that translate directly into Benefits Realization for the child support program.  Many 
aspects of the Compensation approach for the Benefits Realization measures have 
common treatment.  This subsection will describe the overall treatment for this stream, 
with details of the particular Benefits Realization measures presented in Section 6.2.2.   
Benefits Measured Quarterly.  Performance associated with this Compensation Stream 
will be measured on a quarterly basis throughout the Measurement Period when the data 
is available. 
 
Benefits Stream Aggregated (updated per CR-C-01012).  The quarterly Compensation 
Benefits for each Performance Measure will be calculated separately and then 
aggregated to determine the Benefits Realization Compensation accrued for the current 
quarter. Aggregated Compensation Benefits accrued up to the Quarterly Compensation 
Cap will be payable for the current period.   
 
Recovery of Missed Compensation.  In the event aggregated Compensation Benefits do 
not meet or exceed the Benefits Baseline for the period, the missed Compensation 
opportunity will roll forward to the next quarter, and if the Performance Measurements are 
achieved may be recovered in full up to the Quarterly Compensation Payment Cap. 
 
The process for calculating the Benefits Realization Compensation for a quarter is as 
follows: 
 

• The Benefits are determined by measuring the actual collections for each of the 
four collections-related measures against the Benefits Baseline and the medical 
support cost avoidance in accordance with the calculation in the provision of 
Medical Insurance Coverage paragraph.   
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• The Compensation Benefits are determined by summing fifty percent (50%) of 
each of the Benefit Realization Streams and adding the Benefits Bank Balance for 
that particular Benefits Realization Stream from the preceding quarter (updated 
per CR-C-01012). 

 
• The Quarterly Compensation Cap is determined by summing the Base Quarterly 

Compensation and the Missed Compensation value from a preceding quarter. 
 
• The Benefits Realization Compensation is determined by the lesser of the 

Quarterly Compensation Cap or the Compensation Benefits or zero ($0) if the 
Compensation Benefits total is negative.  

 
• The Missed Compensation is the difference between the Quarterly Compensation 

Cap and the Benefits Realization Compensation, or zero ($0) if Compensation 
Benefits for the period meet or exceed the current period Quarterly Compensation 
Cap.  This is used to calculate the Quarterly Compensation Cap for the following 
quarter. 

•  
• The Benefits Bank Balance is the difference between the Compensation Benefits 

for a particular Benefits Realization Stream and the Benefits Realization 
Compensation.  This is used to calculate the Compensation Benefits for the 
following quarter (updated per CR-C-01012). 

 
6.2.4 Compensation Calculation (updated per CR-C-01012) 

 
Performance for the five Benefits Realization measures in this Compensation Stream will 
be determined each quarter during the Measurement Period using data sources and 
reports that are selected by the State and reasonably approved by the Business Partner.  
Actual Collections for each of the four Collections-related measures will be compared to 
the Benefits Baseline and medical support cost avoidance will be quantified using the 
calculation in the Provision of Medical Insurance Coverage paragraph in order to 
determine the Benefits realization for the quarter.  The Benefits will be discounted by fifty 
percent (50%) to determine the current Compensation Benefits for a particular Benefits 
Realization Stream and then aggregated.    Aggregated Compensation Benefits accrued 
up to the Quarterly Compensation Cap will be payable for the current period. 
 

6.2.5 Additional Opportunity to Bank Benefits to Prevent Missed 
Compensation (updated per CR-00124a and CR-C-00011-01) 

 
As a separate and additional compensation opportunity relating to streams P256 through 
P271, inclusive, the Business Partner may add amounts to the Benefits Bank upon the 
realization of certain key events.  The amounts added to the Benefits Bank are not 
additional compensation, do not change the Base Contract Amount, and are not amounts 
due or payable upon attaining a compensation milestone.  The Benefits Realization 
compensation stream total amount of $69,704,588, remains governed by the Quarterly 
Compensation Cap.  These amounts are solely for the purpose of adding to the Benefits 
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Bank, as defined in section 6.2.1, to provide the opportunity to prevent missed 
compensation and to assure a predictable payment stream and eliminate compensation 
spikes.  The compensation streams eligible for banking are set forth as bank streams 
P272-Bank through P335-Bank, inclusive, and detailed specifically as follows: 
 

Compensation 
Stream - Bank 

Compensation 
amount to be 
Banked 

Compensation Milestone Performance 
Measure 

P272-Bank $  750,000 Deployment of CSENet 
functionality in SWS for 
Managing State Cases with initial 
pilot state. 

Cut-over and in-
production use of 
CSENet functionality 

P273-Bank $  750,000 Deployment of CSENet 
functionality in SWS for 
Establishment with initial pilot 
state. 

Cut-over and in-
production use of 
CSENet functionality 

P274-Bank $  750,000 Deployment of CSENet 
functionality in SWS for 
Enforcement with initial pilot 
state. 

Cut-over and in-
production use of 
CSENet functionality 

P275-Bank $  750,000 Deployment of CSENet 
functionality in SWS for Paternity 
with initial pilot state. 

Cut-over and in-
production use of 
CSENet functionality 

P276-Bank $  200,000 Alpine County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P277-Bank $  200,000 Amador County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P278-Bank $  200,000 Butte County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P279-Bank $  200,000 Calaveras County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P280-Bank $  200,000 El Dorado County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 
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Compensation 
Stream - Bank 

Compensation 
amount to be 
Banked 

Compensation Milestone Performance 
Measure 

P281-Bank $  200,000 Nevada County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P282-Bank $  200,000 Placer County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P283-Bank $  200,000 Sacramento County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P284-Bank $  200,000 San Diego County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P285-Bank $  200,000 Sierra County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P286-Bank $  200,000 Solano County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P287-Bank $  200,000 Yolo County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P288-Bank $  200,000 Yuba County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P289-Bank $  200,000 Alameda County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P290-Bank $  200,000 Colusa County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 
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Compensation 
Stream - Bank 

Compensation 
amount to be 
Banked 

Compensation Milestone Performance 
Measure 

P291-Bank $  200,000 Contra Costa County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P292-Bank $  200,000 Del Norte County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P293-Bank $  200,000 Glenn County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P294-Bank $  200,000 Humboldt County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P295-Bank $  200,000 Kern County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P296-Bank $  200,000 Lake County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P297-Bank $  200,000 Lassen County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P298-Bank $  200,000 Mendocino County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P299-Bank $  200,000 Modoc County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P300-Bank $  200,000 Napa County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 
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Compensation 
Stream - Bank 

Compensation 
amount to be 
Banked 

Compensation Milestone Performance 
Measure 

P301-Bank $  200,000 Plumas County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P302-Bank $  200,000 San Bernardino County transition 
to SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P303-Bank $  200,000 San Francisco County transition 
to SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P304-Bank $  200,000 San Luis Obispo County 
transition to SDU IV-D payment 
processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P305-Bank $  200,000 Sutter County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P306-Bank $  200,000 San Mateo County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P307-Bank $  200,000 Santa Clara County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P308-Bank $  200,000 Shasta County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P309-Bank $  200,000 Siskiyou County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P310-Bank $  200,000 Sonoma County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 
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Compensation 
Stream - Bank 

Compensation 
amount to be 
Banked 

Compensation Milestone Performance 
Measure 

P311-Bank $  200,000 Tehama County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P312-Bank $  200,000 Trinity County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P313-Bank $  200,000 Fresno County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P314-Bank $  200,000 Imperial County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P315-Bank $  200,000 Inyo County transition to SDU IV-
D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P316-Bank $  200,000 Kings County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P317-Bank $  200,000 Madera County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P318-Bank $  200,000 Marin County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P319-Bank $  200,000 Mariposa County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P320-Bank $  200,000 Merced County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 
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Compensation 
Stream - Bank 

Compensation 
amount to be 
Banked 

Compensation Milestone Performance 
Measure 

P321-Bank $  200,000 Mono County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P322-Bank $  200,000 Monterey County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P323-Bank $  200,000 Orange County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P324-Bank $  200,000 Riverside County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P325-Bank $  200,000 San Benito County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P326-Bank $  200,000 San Joaquin County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P327-Bank $  200,000 Santa Barbara County transition 
to SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P328-Bank $  200,000 Santa Cruz County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P329-Bank $  200,000 Stanislaus County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P330-Bank $  200,000 Tulare County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 
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Compensation 
Stream - Bank 

Compensation 
amount to be 
Banked 

Compensation Milestone Performance 
Measure 

P331-Bank $  200,000 Tuolumne County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P332-Bank $  200,000 Ventura County transition to SDU 
IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P333-Bank $  200,000 Los Angeles County transition to 
SDU IV-D payment processing 

Cut-over and in-
production use of SDU 
for IV-D payment 
processing 

P334-Bank $1,000,000 Completion of ARS/CASES 
acceptance testing – R1 Mods 

Acceptance per Rider I 

P335-Bank $1,500,000 Completion of ARS/CASES 
acceptance testing – R2 Mods 

Acceptance per Rider I 

P336-Bank 
(added per CR-
C-00011-01) 

$   750,000 Statewide Non-IV-D payment 
processing 

In-production use of 
SDU for Non-IV-D 
payment processing 

P337-Bank 
(added per CR-
C-00011-01) 

$1,000,000 Guideline Calculator available for 
use prior to September 18, 2006 
(date changed per CR-C-01043) 

In-production use of 
guideline calculator 

Compensation 
Amount to be 
Banked Total 

$18,850,000   

 

6.2.6 Benefit Bank Incentive to Recover Missed Compensation (added 
per CR-C-00011-01 and updated per CR-C-01012) 

As a separate and additional compensation opportunity relating to the recovery of missed 
compensation from compensation streams P256 through P271, inclusive, the Business Partner 
may add amounts to the Benefits Bank upon the improved ranking among the states and other 
jurisdictions for which the Federal government reports Federal Performance Measures.  For each 
measure, except Paternity Establishment, the Business Partner may bank $200,000 for each 
improvement in California’s ranking for the measure above the baseline ranking.  The baseline is 
the higher of:   
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a.  the rank in the fiscal year preceding the In-production Use of Version 1 or 

b.  the highest rank measured following the In-production Use of Version 1. 

6.3 Customer Service Measures (updated per CR-C-01012) 

This section addresses Compensation for Customer Service cost savings, efficiency 
improvements and cost avoidance through customer self-service channels, In-production Use of 
the State Case Registry and In-production Use of the Enterprise Customer Service Solution 
(ECSS).  Performance Measures in this Compensation Stream are tied directly to the Business 
Problems of Worker Effectiveness and Customer Service as the CSE System provides new and 
improved caseworker and customer service functions, data, tools, access and automation.   

At quarterly increments the State will measure specified Website and IVR transaction usage, and 
Balance Regeneration transaction usage.  The State will realize value up to the amount allocated 
to the Compensation Stream.  

The State will use the Closure Document as a vehicle to measure performance and to validate 
completion of the event and achievement of the performance measure.  

Table 6.3-1 (Table updated per CR-C-01157) 
COMPENSATION 

STREAMS 
COMPENSATION 

AMOUNT 
COMPENSATION 

MILESTONES 
PERFORMANCE MEASURES 

P450 – P465 
(milestone 
numbers 

changed from 
P300-P315 per 

CR-C-00011-01) 

$1,001,502 per 
quarter for 16 

quarters subject to 
missed 

Compensation 
opportunities rolling 

forward (see 
section 6.4.2) 

Quarterly 
Measurement of 

selected Transaction 
counts beginning in 

February 2007  

Selected Website Transaction counts 
Selected IVR Transaction counts 
Transaction counts for Balance 
Regeneration 

P348 $20,030,054 State Acceptance of 
Operational Readiness 

Assessment and 
Review-V1, 

Implementation 1 
(updated per CR-C-

00015-03) 

Verification of In-production Use by 
the LCSAs of the State Case Registry 

P349 $4,006,011 State Acceptance of 
Operational Readiness 

Assessment and 
Review – CSE Version 

2 Pilot 

Upon State Acceptance of System 
Qualification Testing of Customer 
Service Solution (ECSS) for CSE 
Version 2 Pilot (name changed per 
CR-C-01012 and updated per CR-C-
01157) 

Compensation 
Stream Total 

$40,060,108   

 

6.3.1 Key Terms in this Section 

• Actual Quarterly Payment Cap.  The actual payment cap for a period is the Base Quarterly 
Payment Cap plus any previously missed Transaction-based Customer Service 
Compensation opportunity that has not yet been recovered. 
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• Base Quarterly Payment Cap.  Transaction-based Compensation for this stream allocated 
equally over the 16-quarter Measurement Period.   

• IVR.  The Interactive Voice Response system, which will provide selected automated child 
support services to users with touch tone telephones. 

• Measurement Period.  The Measurement Period for the Transaction-based Performance 
Measures is four years, commencing In-production Use of CSE Version 2 by the first 
LCSA. The Measurement Period may be extended for up to three years to recover missed 
Compensation opportunities that remain open at the end of the four-year Measurement 
Period. 

• ORAR-V1 (updated per CR-C-00015-03). The Operational Readiness Assessment and 
Review for the CSE Version 1, Implementation 1, which includes assessment of the 
readiness of the State Case Registry.   

• ORAR-V2 Pilot (V2.1 ORAR) (updated per CR-C-01012).  The Operational Readiness 
Assessment and Review for the CSE Version 2 Pilot, which includes assessment of the 
readiness of the Enterprise Customer Service Solution, IVR and Website. 

• Transaction.  A discrete service provided by the IVR, Website or CSE System as identified 
in Table 6.3-2 that can be counted during the Measurement Period and mutually validated. 

• Website.  The CSE System e-Child Support Customer Self-service application, which will 
provide selected automated child support services though the Internet. 

 
6.3.2 Scope and Approach 

Compensation for this stream is derived from three types of measures.   

1. Cost savings, efficiencies, and cost avoidance resulting from customer service 
improvements realized through the use of the IVR and Website to provide information and 
services to customers that previously required caseworker assistance.  After 
implementation of the IVR and Website many of these functions will become self-service 
and others will save or avoid significant caseworker effort.  These estimated savings 
provide the basis for the Transaction-based Customer Service Compensation. 

2. Important customer service improvements will be realized through LCSA web-based 
access to the State Case Registry.  Compensation for this measure will be based on the 
availability of this capability. 

3. Important customer service improvements will also be realized through implementation of 
the Enterprise Customer Service Solution.  Compensation for this measure will be based 
on State Acceptance of the ORAR V2 per Rider I of the CSE Version 2 pilot and the In-
production Use of the Customer Service Support Center in the CSE Version 2 pilot 
(updated per CR-C-01012).  

Transaction-based Compensation Measured Quarterly.  A value is has been attributed to each 
Transaction being measured for Compensation purposes as shown on Table 6.3.2.  Transaction 
counts from data sources or reports selected by the State and reasonably approved by the 
Business Partner will be maintained and summarized at the end of each quarter during the 
Measurement Period.  The total Transaction count multiplied by the value attributed to each 
Transaction will represent the Transaction-based Customer Service Compensation accrued for 
each Performance Measure for the period.  For Compensation purposes, all IVR and Website 
Transactions defined in this Rider D will be counted. The quarterly Transaction-based 
Compensation for each measure will be aggregated to determine total Compensation accrued for 
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the current quarter.  Aggregated Customer Service Compensation accrued up to the Actual 
Quarterly Payment Cap will be payable for the current period.   

The intent of the Customer Service Compensation Stream is to provide an incentive for 
developing customer service access channels that deliver a range of transactions that make for a 
more efficient and effective contacts with the child support program.  It is also intended that no 
single channel will produce a disproportionately significant amount of the Compensation.  At the 
end of the first year of the Measurement Period the customer service methodology and approach 
will be re-evaluated by the parties.  To the extent there are more appropriate transaction 
measures, methodologies, or approaches the State and the Business Partner may, in their 
discretion, mutually agree to develop new transaction measures, methodologies or approaches or 
amend or delete the existing transaction measures, methodologies or approaches. 

Recovery of Missed Compensation.  In the event aggregated Customer Service Transaction 
Compensation is less than the Actual Quarterly Payment Cap, the missed Transaction 
Compensation opportunity will roll forward to the next quarter and, if performance warrants, may 
be recovered by the Business Partner in full.  

Banking of Excess Transaction-based Performance.  Transaction-based Compensation accrued 
in excess of the Actual Quarterly Payment Cap in the period will be banked and can be used for 
augmentation of future Customer Service-related payments, should the need arise.  This will 
eliminate payment spikes in the event Transaction-based performance exceeds expectations, and 
will result in a predictable payment stream. 

1. The bank balance will be a ledger that consists of the cumulative excess Transaction 
Based Compensation offset by any amounts applied to augment payments.   

6.3.3 Measurements 

The following table details the IVR, Website and other Transactions that will be measured for this 
Compensation Stream. 

Table 6.3-2 (updated per CR-C-00011-01) 
TRANSACTION ACCESS CHANNEL VALUE ATTRIBUTED PER 

TRANSACTION 
Status inquiry of last five disbursements (amount, status, 
date) 

Website/IVR $4.50 

Obtain payment history for last 6 payments Website/IVR $4.50 

Review case activity Website/IVR $4.50 

View arrearage balance Website/IVR $4.50 

Alerts for the upcoming appointment and next payment 
due (added per CR-C-01012) 

Website/IVR $4.50 

Update member or other party addresses or employer 
information 

Website $4.50 

Setup automatic deposit of support payments Website $4.50 

Request application for child support services Website $4.50 

Balance regeneration process  CSE System $25.00 
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Balance Regeneration.    A balance regeneration Transaction is initiated by a caseworker in 
response to a customer request through any access channel or other case needs. For 
Compensation purposes in this Rider D, balance regeneration Transactions will only be counted 
for cases that are six months old or greater (measured by the date on which the case is opened) 
at the time the balance regeneration is performed.  Transaction counts for this measure will be 
limited to one Transaction per quarter for each eligible case.   

6.3.4 LCSA Access to the State Case Registry (SCR) (updated per CR-C-
00015-03) 

This measure is not part of the Transaction-based Compensation.    After State Acceptance of the 
Operational Readiness Assessment and Review-V1, Implementation 1 and upon In-production 
Use of the State Case Registry for the LCSAs, the Business Partner will provide a Closure 
Document to the State indicating that the Compensation Milestone P348 has been achieved.  The 
performance measure is contingent upon on State Acceptance of the ORAR-V1, Implementation 
1 without conditions concerning the LCSA SCR Access.  The State will then verify in accordance 
with Rule 9 that the Performance Measure for the Compensation Milestone has been achieved.  

6.3.5 In-production Use of the Enterprise Customer Service Solution in 
the CSE Version 2 Pilot (updated per CR-C-01012) 

This measure is not part of the Transaction-based Compensation.    After State Acceptance of the 
Operational Readiness Assessment and Review-V2 Pilot and In-production Use of the Enterprise 
Customer Service Solution, the Business Partner will provide a Closure Document to the State 
indicating that the Compensation Milestone has been achieved.  The performance measure is 
contingent upon on State Acceptance of the ORAR-V2 without conditions concerning the 
Enterprise Customer Service Solution. The State will then verify in accordance with Rule 9 that 
the Performance Measure for the Compensation Milestone has been achieved.  

6.3.6 Compensation Calculation 

Compensation calculations for the Performance Measures in this Compensation Stream are 
described in the preceding subsections.  Total Compensation payable for the Customer Service 
stream shall not exceed five percent (5%) of the Base Contract Amount.  

6.4 Maintenance and Operations Savings  

This section describes Business Partner Compensation for the LCSA Conversions to the CASES 
system, the LCSA Conversions to CSE Version 2, and the Retirement of Legacy Systems and 
certain State Auxiliary Systems.  This Compensation Stream is derived from Maintenance and 
Operations (M&O) savings occurring during the Project.  Compensation is directly tied to the 
Business Problem of System Maintainability and based on the program savings that occur as 
LCSAs are converted to CASES to the CSE Version 2 and Legacy Systems and State Auxiliary 
Systems are retired. 
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Table 6.4-1 
COMPENSATION 

STREAMS 
COMPENSATION 

AMOUNT 
COMPENSATION MILESTONES PERFORMANCE MEASURES 

P101 $423,828 Conversion of Placer County to 
CASES 

Cutover and In-production 
Use of CASES 

P102 $828,655 Conversion of Santa Barbara 
County to CASES 

Cutover and In-production 
Use of CASES 

P103 $302,562 Conversion of Yolo County to 
CASES 

Cutover and In-production 
Use of CASES 

P104 $193,551 Conversion of Yuba County to 
CASES 

Cutover and In-production 
Use of CASES 

P105 $435,528 Conversion of Shasta County to 
CASES 

Cutover and In-production 
Use of CASES 

P106 $2,098,146 Conversion of San Bernardino 
County to CASES 

 Cutover and In-production 
Use of CASES 

P107 $350,114 Conversion of Butte County to 
CASES 

Cutover and In-production 
Use of CASES 

P108 $141,799 Conversion of Mendocino County to 
CASES 

Cutover and In-production 
Use of CASES 

P109 $219,243 Conversion of Imperial County to 
CASES 

Cutover and In-production 
Use of CASES 

P110 $742,762 Conversion of San Joaquin County 
to CASES 

Cutover and In-production 
Use of CASES 

P111 $2,113,513 Conversion of Fresno County to 
CASES 

Cutover and In-production 
Use of CASES 

P112 $1,005,424 Conversion of Ventura County to 
CASES 

Cutover and In-production 
Use of CASES 

P113 $1,039,325 Conversion of Kern County to 
CASES 

Cutover and In-production 
Use of CASES 

P114 $2,123,582 Conversion of Riverside County to 
CASES 

Cutover and In-production 
Use of CASES 

P115 $70,000 Conversion of San Luis Obispo 
County to CSE System 

Cutover and In-production 
Use of CSE System 

P116 $1,968,311 Conversion of Sonoma County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P117 $70,000 Conversion of Sutter County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P118 $70,000 Conversion of Calaveras County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P119 $450,000 Conversion of Monterey County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P120 $70,000 Conversion of San Benito County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P121 $453,770 Conversion of Tulare County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P122 $450,000 Conversion of Kings County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P123 $555,682 Conversion of Sacramento County 
to CSE System 

Cutover and In-production 
Use of CSE System 
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COMPENSATION 
STREAMS 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURES 

P124 $70,000 Conversion of Santa Cruz County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P125 $450,000 Conversion of Santa Barbara 
County to CSE System 

Cutover and In-production 
Use of CSE System 

P126 $20,000 Conversion of Madera County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P127 $450,000 Conversion of Merced County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P128 $70,000 Conversion of Siskiyou County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P129 $900,000 Conversion of El Dorado County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P130 $70,000 Conversion of Mono County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P131 $450,000 Conversion of Solano County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P132 $555,682 Conversion of Fresno County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P133 $450,000 Conversion of Shasta County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P134 $70,000 Conversion of Lassen County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P135 $70,000 Conversion of Alpine County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P136 $450,000 Conversion of Placer County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P137 $20,000 Conversion of Mariposa County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P138 $1,968,311 Conversion of Orange County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P139 $70,000 Conversion of Tuolumne County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P140 $450,000 Conversion of Yolo County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P141 $70,000 Conversion of Humboldt County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P142 $70,000 Conversion of Sierra County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P143 $20,000 Conversion of Trinity County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P144 $450,000 Conversion of Butte County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P145 $450,000 Conversion of Contra Costa County 
to CSE System 

Cutover and In-production 
Use of CSE System 

P146 $70,000 Conversion of Plumas County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P147 $70,000 Conversion of Tehama County to 
CSE System 

Cutover and In-production 
Use of CSE System 
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COMPENSATION 
STREAMS 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURES 

P148 $555,682 Conversion of San Bernardino 
County to CSE System 

Cutover and In-production 
Use of CSE System 

P149 
$70,000 

Conversion of Amador 
 County to CSE System 

Cutover and In-production 
Use of CSE System 

P150 $70,000 Conversion of Del Norte County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P151 $200,000 Conversion of San Joaquin County 
to CSE System 

Cutover and In-production 
Use of CSE System 

P152 $70,000 Conversion of Nevada County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P153 $450,000 Conversion of Stanislaus County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P154 $70,000 Conversion of Modoc County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P155 $20,000 Conversion of Lake County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P156 $70,000 Conversion of Napa County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P157 $555,682 Conversion of Santa Clara County 
to CSE System 

Cutover and In-production 
Use of CSE System 

P158 $20,000 Conversion of Mendocino County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P159 $450,000 Conversion of Ventura County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P160 $70,000 Conversion of Inyo County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P161 $70,000 Conversion of Yuba County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P162 $450,000 Conversion of Alameda County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P163 $20,000 Conversion of Marin County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P164 $555,681 Conversion of San Diego County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P165 $555,682 Conversion of Riverside County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P166 $70,000 Conversion of Colusa County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P167 $70,000 Conversion of Glenn County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P168 $20,000 Conversion of Imperial County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P169 $200,000 Conversion of Kern County to CSE 
System 

Cutover and In-production 
Use of CSE System 

P170 $450,000 Conversion of San Mateo County to 
CSE System 

Cutover and In-production 
Use of CSE System 

P171 $200,000 Conversion of San Francisco 
County to CSE System 

Cutover and In-production 
Use of CSE System 
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COMPENSATION 
STREAMS 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURES 

P172 $1,553,769 Conversion of Los Angeles County 
to CSE System 

Cutover and In-production 
Use of CSE System 

P173 $1,294,436 Completion of Retirement of KIDZ 
Legacy System 

KIDZ Legacy System 
Retirement 

P174 $1,910,372 Completion of Retirement of 
STAR/KIDS Legacy System 

STAR/KIDS Legacy 
System Retirement 

P175 $2,228,052 Completion of Retirement of 
CASES Legacy System 

CASES Legacy System 
Retirement 

P176 $1,777,959 Completion of Retirement of ARS 
Legacy System 

ARS Legacy System 
Retirement 

P177 
$1,285,971 

Completion of of Interim Federal 
Case Registry (IFCR) system into 
CSE (updated per CR-C-01012) 

Interim Federal Case 
Registry (IFCR) system 

Retirement 
P178 

$382,280 
Completion of Retirement of 

California Parent Locater Service 
(DOJ/CPLS) system 

California Parent Locater 
Service (DOJ/CPLS) 
system Retirement 

P179 
$334,754 

Completion of Retirement of 
California Case Registry (CCR) 

system 

California Case Registry 
(CCR) system Retirement 

Compensation 
Stream Total  $40,060,108 

  

 

6.4.1 Key Terms in this Section 

• State Auxiliary System.  For Compensation purposes only in this Rider D, one of the three 
systems identified in the Table 6.4-1 – Interim Federal Case Registry (IFCR)system, 
California Parent Locater Service (DOJ/CPLS) system, California Case Registry (CCR) 
system.  

• Retirement of a State Auxiliary System.  For Compensation purposes only in this Rider D, 
Retirement of a State Auxiliary System occurs when the business functions or case 
services of a State Auxiliary System are retired and obsolete, or are used or capable of 
being performed by the CSE System. 

• LCSA Conversion.  For Compensation purposes in this Rider D, an LCSA Conversion 
occurs upon the Cutover and In production Use of an LCSA to CASES during Phase I or 
the Cutover and In production Use to the CSE System during Phase II  

• Legacy System.  For Compensation purposes only in this Rider D, a Legacy System is 
defined as one of the six consortium CSE systems (ARS, BEST, CASES, CHASER, KIDZ, 
and STAR/KIDS) currently maintained and operated in the 58 counties, and on LCSA 
Conversion is completed when all archive data available at the time of LCSA Conversion 
is loaded into the Legacy Data Archive Database.   

• Retirement of a Legacy System.  For Compensation purposes in this Rider D, Retirement 
of a Legacy System occurs when the Legacy Data Archive Database is Accepted pursuant 
to Rider I of this Contract and data from the consortium’s final LCSA Conversion is loaded 
to the Legacy Data Archive Database and is accessible to LCSAs. 
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• Measurement Period.  As this Compensation Stream is event-driven, and the schedule for 
these events is subject to change during Project execution, the Measurement Period for 
the Compensation set forth in this Section 6.4 shall be the term of this Contract. 

6.4.2 Scope and Approach 

The Compensation Amounts attributed to each Compensation Milestone represent the M&O 
Savings that are realized upon achieving the Performance Measure for each Compensation 
Milestone, and are based on the elimination of usage-based system production costs and end-
user support costs upon each LCSA Conversion and the elimination of consortium management, 
application maintenance and fixed production costs upon each Retirement of a Legacy System 
and each Retirement of a State Auxiliary System.   

 Upon LCSA Conversion, Retirement of a State Auxiliary System or Retirement of a Legacy 
System as defined in section 6.4.1, the Business Partner provides a Closure Document to the 
State indicating that the Compensation Milestone has been achieved.  The State will then verify, 
pursuant to Rule 9 that the Performance Measure for the Compensation Milestone has been 
achieved.   

6.5 Meeting Federal Requirements   

This section describes the CCSAS CSE Project’s Compensation approach to achieving federal 
requirements within an approach that reduces risk through the implementation of CSE Version 1.  
Implementation of CSE Version 1 will provide the foundation for CSE Version 2.  Ultimately, 
Compensation in this area is tied directly to the Business Problem of Certification that the CSE 
Version 2 will comply with federal Certification requirements as outlined in this Contract. 

Table 6.5-1 (Table updated per CR-C-01157) 
COMPENSATION 

STREAM 
COMPENSATION 

AMOUNT 
COMPENSATION 

MILESTONES 
PERFORMANCE 

MEASURES 
P400-1 

(milestone split 
per CR-C-
00015-03) 

$38,457,704 Operational Readiness 
Assessment and Review-V1, 

Implementation 1 

State Acceptance on or 
before August 31, 2006 per 

Rider I 

P400-2 
(milestone split 

per CR-C-
00015-03) 

$25,638,469 Operational Readiness 
Assessment and Review-V1, 

Implementation 2 

State Acceptance on or 
before August 31, 2006 per 

Rider I 

P401 $16,024,043 Production Validation Review of 
CSE Version 1, after CSE Version 

1, Implementation 2 

State Unconditional 
Acceptance of the 

Production Validation 
Review per Rider I 

P402-1 
(milestone split 

per CR-C-
01157) 

$6,000,000 CSE Federal Certification 
Findings identified on or before 

June 30, 2007 

State Acceptance of Plan A 
per Rider I 

P402-2 
(milestone split 

per CR-C-
01157) 

$9,000,000 Quality Assurance Testing for 
Plan A 

State Completion of Quality 
Assurance Testing for Plan 

A  
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COMPENSATION 
STREAM 

COMPENSATION 
AMOUNT 

COMPENSATION 
MILESTONES 

PERFORMANCE 
MEASURES 

P402-3 
(milestone split 

per CR-C-
01157) 

$6,000,000 CSE Federal Certification 
Findings identified on or before 

November 15, 2007 

State Acceptance of Plan B 
per Rider I 

P402-4 
(milestone split 

per CR-C-
01157) 

$9,000,000 Quality Assurance Testing for 
Plan B 

State Completion of Quality 
Assurance Testing for Plan 

B  

P402-5 
(milestone split 

per CR-C-
01157) 

Up to  
$50,120,216 

Statewide In-production use of 
CSE Version 2  

Achievement of CSE 
Version 2 Federal 
Certification status 

Compensation 
Stream Total 

$160,240,432   

 

6.5.1 Key Terms in this Section 

• Operational Readiness Assessment and Review (ORAR) (updated per CR-C-00015-03). 
This review is intended to determine the status of completion of the specific actions that 
must be satisfactorily accomplished prior to executing a production go-ahead decision for 
an implementation.    

• Certification.  A written determination by OCSE that the CSE System meets FSA 88 and 
PRWORA certification requirements as defined in Automated Systems for Child Support 
Enforcement – A Guide to States (Updated August 2000, OCSE-AT-00-07).  

• Conditional Certification:  Pursuant to FSA 88 and PRWORA certification requirements, as 
defined in Automated Systems for Child Support Enforcement – A Guide to States 
(Updated August 2000, OCSE-AT-00-07) and AT 90-11,  a State may be granted a 
Conditional Certification at either level if the system meets all functional requirements but 
does not include a Federally mandated change that occurred late in the systems 
development life cycle, or if OCSE finds discrepancies which are minor in nature and 
easily correctible. 

 
6.5.2 Scope and Approach (updated per CR-C-00015-03) 

 
Federal system certification is the highest priority of the five Business Problems that must be 
addressed by the Business Partner. Therefore, it is imperative that a substantial amount of 
Compensation must be tied to solving the certification Business Problem. In order to provide an 
incremental approach to solving the certification Business Problem that reduces risks and allows 
for the early benefits of the CSE System, the certification Compensation methodology provides 
Compensation beginning with the implementation of CSE Version 1 and demonstrated progress in 
meeting federal requirements with an opportunity to request a federal review for possible 
certification through the implementation of CSE Version 1.   This will provide incentive for building 
foundational elements of the CSE System while providing greater uniformity and more effective 
automation in the LCSAs.  The system Certification approach for CSE Version 2 attaches 
Compensation to the achievement of OCSE approval and provides an opportunity for some 
percentage of Compensation if the system is initially conditionally certified.  The Compensation for 
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meeting federal CSE System requirements consists of Compensation Milestones based on the 
agreed-upon implementation approach.  These Compensation Milestones include: 

• one (1) Compensation Milestone  for CSE ORAR V-1,  Implementation 1 acceptance; 

• one (1) Compensation Milestone for CSE ORAR V-1, Implementation 2 acceptance; 

• one (1) Compensation Milestone for the Version 1 Production Validation acceptance after 
a successful implementation of CSE Version 1 as described in Rider I;  and  

• one (1) Compensation Milestone for CSE Version 2 with a holdback in the event CSE 
Version 2 is conditionally certified.  

 
6.5.3 CSE Version 1: Operational Readiness Assessment and Reviews 

(updated per CR-C-00015-03) 
 
Acceptance of Operational Readiness Assessment and Reviews (ORAR) shall be consistent with 
Rider I.  The ORAR Compensation Milestones are based on a phased implementation approach 
with compensation to the Business Partner as follows: 

• $38,457,704 will be made upon the Unconditional Acceptance of the ORAR-V1, 
Implementation 1 by the State on or before August 31, 2006; or,  

• $38,457,704 will be made upon the Conditional Acceptance of the ORAR-V1, 
Implementation 1 by the State on or before August 31, 2006 where the Deficiencies 
identified in the State’s Acceptance Notice require no corrective action by the Business 
Partner.  

• Notwithstanding Rule 7 contained in this Rider D, if the State Conditionally Accepts the 
ORAR-V1, Implementation 1 with deficiencies attributable to, and requiring corrective 
action by, the Business Partner, the State will determine the portion of the $38,457,704 
payable for this Compensation Milestone P400-1 by using the Business Partner’s 
completion of work effort at the time of the ORAR V1, Implementation 1 as the basis for 
determining business value recognized by the State.  The State may holdback no more 
than twenty percent (20%) for correction of deficiencies attributable to Business Partner 
responsibilities; and the State shall holdback no compensation for deficiencies in work 
that is not the responsibility of the Business Partner.  

• $25,638,469 will be made upon the Unconditional Acceptance of the ORAR-V1, 
Implementation 2 by the State on or before August 31, 2006; or,  

• $25,638,469 will be made upon the Conditional Acceptance of the ORAR-V1, 
Implementation 2 by the State on or before August 31, 2006 where the Deficiencies 
identified in the State’s Acceptance Notice require no corrective action by the Business 
Partner.  

• Notwithstanding Rule 7 contained in this Rider D, if the State Conditionally Accepts the 
ORAR-V1, Implementation 2 with deficiencies attributable to, and requiring corrective 
action by, the Business Partner, the State will determine the portion of the $25,638,469 
payable for this Compensation Milestone P400-2 by using the Business Partner’s 
completion of work effort at the time of the ORAR V1, Implementation 2 as the basis for 
determining business value recognized by the State. The State may holdback no more 
than twenty percent (20%) for correction of deficiencies attributable to Business Partner 
deficiencies; and the State shall holdback no compensation for deficiencies in work that is 
not the responsibility of the Business Partner.  
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• The following rules apply to compensation for correction of deficiencies: 

o If deficiencies attributable to Business Partner responsibilities are resolved by the 
Business Partner on or before August 31, 2006, then payment of all remaining 
compensation will be made to the Business Partner as soon as possible in accordance 
with the invoicing procedures.  

o Deficiencies attributable to the Business Partner’s responsibilities for CSE Acceptance 
Criteria 3.14, 3.15, 4.1, 4.4, 7.1, 7.4, 8.1, 8.2, 8.3. 8.4, 8.5, 15.2, 18.2, 20.1, 20.4, and 
24 as described in Rider I, section 2.4.1.1, that are not resolved by August 31, 2006 
shall not be subject to the August 31, 2006, deadline and payment of all remaining 
compensation for these deficiencies will be made to the Business Partner as soon as 
possible in accordance with the State’s Contractual Obligations Management Process 
and invoicing procedures. 

o Except as described above, if any other deficiencies attributable to the Business 
Partner responsibilities are not resolved on or before August 31, 2006, then any 
remaining compensation will be carried forward to Compensation Milestone P402 as 
described in section 6.5.5 of this Rider D. 

• Compensation for the ORAR-V1 not paid to the Business Partner under this section 6.5.3 
is available for payment under section 6.5.5. 

  

6.5.4 Acceptance of Production Validation Review of CSE Version 1: 
Compensation (updated per CR-C-00015-03) 

 
A payment of $16,024,043 will be made upon the Unconditional Acceptance of the Production 
Validation Review for CSE Version 1 after CSE Version 1, Implementation 2.  The Production 
Validation Review determines the extent to which CSE Version 1 meets all the Acceptance 
Criteria in Rider I. The State will validate whether CSE Version 1 meets all the Acceptance 
Criteria defined in Rider I.  Notwithstanding Rule 7 of this Rider D, if the State Conditionally 
Accepts the Production Validation Review of CSE Version 1, the State will determine the portion 
of the $16,024,043 that is payable for this Compensation Milestone P401 by using the Business 
Partner’s completion of work effort at the time of the Production Validation Review for CSE 
Version 1, Implementation 2, as the basis for determining business value recognized by the State.  
The State may holdback no more than twenty percent (20%) for correction of deficiencies 
attributable to Business Partner responsibilities; and the State shall holdback no compensation for 
deficiencies in work that is not the responsibility of the Business Partner.  
 

6.5.5 CSE Version 2: Compensation (updated per CR-C-00015-03 and 
CR-C-01157) 

 
Unconditional Certification: Upon a written OCSE determination that CSE Version 2 is 
unconditionally certified, and fully meets the FSA 88 and PRWORA certification requirements, a 
payment of $160,240,432, less any previous payments for this Compensation Stream paid for the 
CSE Version 1 ORARs, CSE Version 1 Production Validation Review, and /or any payments as 
described below in section 6.5.5.1 will be made to the Business Partner. 
 
Federal Certification Review:   
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6.5.5.1. Early Federal Certification Resolution Compensation 
Milestones 

 
In consideration for the Business Partner’s efforts to resolve all of the findings that result from the 
OCSE federal certification review of the State’s alternative system configuration, partial 
compensation for Compensation Milestone P402 shall be accelerated and payable in the amounts 
described in Table 6.5.1. This compensation will be payable as four (4) separate Compensation 
Milestones, P402-1, P402-2, P402-3 and P402-4 as described below.  The remaining 
compensation for existing Compensation Milestone P402 shall be known as P402-5.  
 
P402-1 - A payment of $6,000,000 will be payable upon State acceptance of the Business 
Partner’s Plan A for resolving the CSE Federal Certification Findings identified on or before June 
30, 2007.  
 
P402-2 - A payment of $9,000,000 will be payable upon successful Quality Assurance Testing 
(QAT) by the State of the functionality delivered by the Business Partner as described in the 
State-Accepted Plan A for resolving the CSE Federal Certification Findings that are scheduled to 
have completed QAT on or before October 24, 2007. 
 
P402-3 - A payment of $6,000,000 will be payable upon State acceptance of the Business 
Partner’s Plan B for resolving the CSE Federal Certification Findings identified on or before 
November 15, 2007.  If no additional CSE Federal Certification Findings are identified after June 
30, 2007, and before November 15, 2007, this Compensation Milestone shall be available as of 
November 30, 2007, in the amount of $15,000,000 and no further compensation for 
Compensation Milestone P402-4 shall be available. 
 
P402-4 – If additional CSE Federal Certification Findings are identified after June 30, 2007, and 
before December 31, 2007, a payment of $9,000,000 will be payable upon successful QAT by the 
State.  The QAT will be based on the functionality delivered by the Business Partner as described 
in Plan B or in an amended Plan B based on CSE Federal Findings identified after November 15, 
2007 and before December 31, 2007, for resolving the CSE Federal Certification Findings that are 
scheduled to be completed on or before June 15, 2008. 
 
The above-described Compensation Milestones P402-1 through P402 -4 are subject to Rule 7 of 
this Rider D.    
 
Upon notification to the State by the federal government of the refund of ninety percent (90%) of 
federal penalties imposed on the State by the federal government pursuant to 42 U.S.C. section 
652 et seq, the remaining compensation for P402-1 through P402-4 will be paid to the Business 
Partner regardless of the status of the CSE Federal Certification Findings.   
 

6.5.5.2. Definitions 
 
CSE Federal Certification Findings is a document prepared by the State as part of the federal 
certification review process which describes and sets forth the conditions under which the 
alternative system configuration is deficient in meeting the certification requirements and the 
State’s suggested approach for resolution of the findings.  For the purposes of this Rider D, the 
Business Partner is responsible for only those federal certification findings that affect directly or 
indirectly the CSE System functionality and are within the Business Partner’s control.  The State 
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will provide formal written notice of the findings to the Business Partner for use in preparing Plan 
A and Plan B. 
 
Plan A is a Business Partner deliverable that will describe the Business Partner’s approach and 
schedule for resolution of CSE Federal Certification Findings that are identified prior to June 30, 
2007.  Plan A shall be subject to State’s acceptance within ten (10) state business days from the 
date of receipt of Plan A from the Business Partner. 
 
Plan B is a Business Partner deliverable that will describe the Business Partner’s approach and 
schedule for resolution of CSE Federal Certification Findings that are identified after June 30, 
2007, and before November 15, 2007, and are not included in Plan-A. Plan B shall be subject to 
State’s acceptance within ten (10) state business days from the date of receipt of Plan B from the 
Business Partner. 
  
Plan A and or Plan B may include CSE Federal Certification Findings that require changes to CSE 
System Design as defined by Rider G, section 1.1.5 that are addressed through the CSE Change 
Management Process.  Change Orders resulting from CSE Federal Certification Findings 
contained within Plan A and Plan B above may need to be funded and paid for separately from 
the above-described Compensation Milestones.  
 
Conditional Certification: Upon a written OCSE determination that CSE Version 2 is conditionally 
certifiable, the State System Certification payment of $160,240,432 less any previous payments 
and any accelerated payments as described in section 6.5.3 and 6.5.4 above for this 
Compensation Stream will be made to the Business Partner. However, the State may withhold the 
amount of monies necessary to correct an outstanding condition preventing unconditional 
certification that is the responsibility of the Business Partner to provide.  In no event shall this 
withheld amount be greater than $16,024,043. The State will reasonably determine if the 
conditions identified in the certification review warrant a holdback of up to $16,024,043 as 
specified in this paragraph.  Upon the Business Partner’s satisfaction of such conditions and the 
State’s Acceptance thereof, any amount withheld will become payable.  Compensation Rule 7 
does not apply to this Compensation Milestone. 

7. MANAGEMENT PERFORMANCE MEASURES 

7.1 Balanced Scorecard   

This section describes Business Partner Compensation for the Management Performance 
Balanced Scorecard. This Compensation is for addressing the System Maintainability and 
Certification Business Problems and solving the System Implementation Business Problems.  By 
tying Business Partner Compensation to the Balanced Scorecard the State mitigates the risk of 
inconsistent management, development and implementation of the Project and System with 
federal and State requirements of Rider G and thereby incorporates lessons learned from the 
SACSS Project At the start of each calendar quarter for twenty consecutive quarters beginning 
with month four of the CSE System Project schedule, the State shall measure Business Partner 
Management Performance for the previous quarter to determine the extent to which Business 
Partner Management Performance Compensation is payable.  The State will document these 
measures using a Balanced Scorecard approach, and will adhere to the guiding principles, 
assumptions, and scoring mechanics outlined herein to complete the Balanced Scorecard.   
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Table 7.1-1 
COMPENSATION 
MILESTONE NO. 

COMPENSATION 
AMOUNT 

COMPENSATION 
MILESTONES 

PERFORMANCE MEASURES 

M234 $3,874,443 1st quarterly project 
management review 

beginning in project month 
four   

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M235 $3,874,443 2nd quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M236 $3,874,443 3rd quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M237 $4,029,229 4th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M238 $6,043,843 5th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M239 $6,043,844 6th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M240 $6,043,843 7th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M241 $6,043,843 8th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M242 $6,043,844 9th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M243 $6,043,844 10th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M244 $6,043,843 11th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M245 $6,043,843 12th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M246 $2,014,614 13th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M247 $2,014,614 14th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 
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COMPENSATION 
MILESTONE NO. 

COMPENSATION 
AMOUNT 

COMPENSATION 
MILESTONES 

PERFORMANCE MEASURES 

M248 $2,014,614 15th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M249 $2,014,614 16th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M250 $2,014,614 17th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M251 $2,014,614 18th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M252 $2,014,614 19th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

M253 $2,014,614 20th quarterly project 
management review  

Satisfactory rating or better for 
Management Performance per the 

Balanced Scorecard 

Compensation 
Stream Total 

$80,120,217   

 

7.1.1 Scope and Approach 

The Management Performance Balanced Scorecard will only measure performance under 
reasonable control of the Business Partner, and the Management Performance Balanced 
Scorecard will be grounded in the Business Partner’s contractual responsibilities as described in 
Rider G. Three performance ratings will be used: Excellent, Satisfactory and Unsatisfactory.  Any 
Excellent ratings provided by the State on the Management Performance Balanced Scorecard 
must be substantiated by examples where the Business Partner exceeded expectations.  
Satisfactory ratings provided by the State on the Management Performance Balanced Scorecard 
may include identification of areas for Business Partner improvement. Unsatisfactory ratings 
provided by the State on the Management Performance Balanced Scorecard require the State’s 
identification of performance deficiencies and actions necessary by the Business Partner to 
achieve a Satisfactory rating.   The State may also provide Unsatisfactory ratings when areas for 
improvement have been identified on previous Management Performance Balanced Scorecards, 
but the areas for improvement have failed to be subsequently addressed by the Business Partner. 

A baseline, or Satisfactory score for each Management Performance Balanced Scorecard 
attribute is 1, while attributes with Excellent ratings will receive a score of 1.25, and attributes with 
Unsatisfactory ratings will receive a score of 0.  Each attribute included on the Management 
Performance Balanced Scorecard will carry an equal weighting. 

The State and Business Partner will develop and mutually agree on a checklist to guide the 
State's rating of the Management Performance Balanced Scorecard attributes.  This checklist 
may be revised during different phases of the Project through mutual agreement.  Each such 
checklist must address the category and attribute descriptions described in Section 7.1.2, and 
must be consistent with the rating description in Section 7.1.3.  In the event the parties cannot 
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agree on a checklist, the category and attribute descriptions in Section 7.1.2 shall constitute the 
checklist without further clarification. 

The State will have five (5) state business days after the end of the quarterly performance period 
to complete the Management Performance Balanced Scorecard.  If the State provides a rating of 
any Management Performance Balanced Scorecard attribute as Unsatisfactory, the State will 
have up to an additional five (5) state business days to document specific actions required of the 
Business Partner to achieve a rating of Satisfactory. 

Scores are totaled and divided by the number of Management Performance Balanced Scorecard 
attributes to calculate the payment ratio.  The payment ratio is multiplied by the Compensation 
amount allocated to the performance period to determine the amount payable to Business 
Partner. If the payment ratio is greater than one hundred percent (100%) the Business Partner 
shall receive accelerated Compensation for the Management Performance Balanced Scorecard.   
The accelerated Compensation will come from the last remaining milestones within the 
Compensation Stream.  If the payment ratio is less than one hundred percent (100%) the 
Business Partner shall receive a reduced percentage of the full Compensation amount.  If 
Compensation is withheld due to a payment ratio of less than one hundred percent (100%), the 
Business Partner may recover missed Compensation when the documented actions are 
addressed by the Business Partner and the State gives the Business Partner a Satisfactory rating.  
Assessment of these corrective actions will occur monthly.  If the payment ratio is equal to or less 
than fifty percent (50%), no Compensation is available in the current period. 

The State will cease to use the Management Performance Balanced Scorecard as a method for 
determining Business Partner Management Performance Compensation following the Business 
Partner’s achievement of the Performance Measures for the Compensation Stream Total amount 
available.  Any disagreement on a Management Performance Balanced Scorecard assessment 
rating can be resolved through the Disputes process. 

7.1.2 Category and Attribute Description 

Table 7.1-2 

ATTRIBUTES EXAMPLE MEASURES EXAMPLE SOURCES 

Project Management 

  

Schedule Performance 

Are tasks and  
deliverables being completed 
according to schedule?   

Project Schedule and associated reports 

  

Issue Resolution/Partnering 

Are problems being identified and 
resolved in a timely and 
cooperative manner? 

Partnering Agreement; Issue Management 
Tool and associated reports; Change 
Request Management process 

  

Lead Personnel 

Are lead personnel responsive, 
available, and demonstrating 
requisite skills? 

Org Chart; Feedback from CCSAS Project 
staff 

  

Quality of Services 

Are Services and deliverables 
being completed consistent with 
Rider G and the Acceptance 
Criteria?  

SOW;  CDL Items; PMA; TMA; Work 
Products; QA/IV&V reports 
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ATTRIBUTES EXAMPLE MEASURES EXAMPLE SOURCES 

System Development (Technical Architecture, Application Development)  

 Schedule Performance 
Are tasks and deliverables being 
completed according to schedule?   

Project Schedule and associated reports 

 Issue Resolution/Partnering 
Are problems being identified and 
resolved in a timely and 
cooperative manner? 

Partnering Agreement; Issue Management 
Tool and associated reports; Change 
Request Management process 

 Lead Personnel 
Are lead personnel responsive, 
available, and demonstrating 
requisite skills? 

Org Chart, Feedback from CCSAS Project 
staff 

 Quality of Services 

Are Services and deliverables 
being completed consistent with 
Rider G and the Acceptance 
Criteria?  

SOW; CDL Items; PMA; TMA; Work 
Products; QA/IV&V reports 

Implementation (Change Management, Conversion, HW/SW Rollout, User Training, Local Interfaces, Onsite 
Support) 

 Schedule Performance 
Are tasks and deliverables being 
completed according to schedule?   

Project Schedule and associated reports 

 Issue Resolution/Partnering 
Are problems being identified and 
resolved in a timely and 
cooperative manner? 

Partnering Agreement; Issue Management 
Tool and associated reports Change 
Request Management process 

 Lead Personnel 
Are lead personnel responsive, 
available, and demonstrating 
requisite skills? 

Organizational Chart; Feedback from 
CCSAS Project staff 

Quality of Services 

Are Services and deliverables 
being completed consistent with 
Rider G and the Acceptance 
Criteria?  

SOW; CDL Items; PMA; TMA; Work 
Products; QA/IV&V reports 

7.1.3 Score 

Table 7.1-3 

RATING SCORE CRITERIA 
Excellent 1.25 For the item being evaluated, Business Partner's contractual responsibilities 

were (are being) exceeded and problems were (are being) proactively identified 
and solved with minimal cost and/or schedule impact. 

Satisfactory 1.00 For the item being evaluated, Business Partner's contractual responsibilities 
were (are being) met and if significant problems were (are being) encountered, 
they were (are being) satisfactorily resolved by the Business Partner. 

Unsatisfactory 0.00 For the item being evaluated, Business Partner does not meet the standard for 
Satisfactory performance. 
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7.1.4 Balanced Scorecard Example 

The following table sets forth an example of the methodology for calculating the Compensation 
associated with the Balanced Scorecard.  It is included for illustration purposes only. 

Table 7.1-4 

ATTRIBUTES EXAMPLE 
RATING 

SCORE 
VALUE 

Project Management 

� Schedule Performance Satisfactory 1 

� Issue Resolution/Partnering Satisfactory 1 

� Lead Personnel Unsatisfactory 0 

� Quality of Services Satisfactory 1 

System Development (Technical Architecture, Application Development) 

� Schedule Performance Satisfactory 1 

� Issue Resolution/Partnering Satisfactory 1 

� Lead Personnel Satisfactory 1 

� Quality of Services Excellent 1.25 

Implementation (Change Management, Conversion, HW/SW Rollout, User Training, Local Interfaces, 
Onsite Support) 

� Schedule Performance Satisfactory 1 

� Issue Resolution/Partnering Satisfactory 1 

� Lead Personnel Satisfactory 1 

� Quality of Services Satisfactory 1 

Total Score   11.25 

Payment Ratio (Total Score/12)   93.75% 

Compensation amount available for performance period (example only)                
$4,500,000 

Compensation Payable (amount available multiplied by the payment 
ratio)            

$4,218,750 

Compensation withheld until documented actions are addressed                               
$281,250 

7.2 Key Project Deliverables   

This section addresses Compensation related to Key Project Deliverables.  This Compensation is 
for solving the System Implementation Business Problem.  By tying Business Partner 
Compensation to State Acceptance of Key Project Deliverables the State mitigates the risk that 
the system is not managed and is not completed consistent with the agreed to Project Schedule 
and thereby incorporates lessons learned from the SACSS Project. 
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When the Business Partner has completed a Key Project Deliverable, the State will measure the 
value realized for all Business Partner provided Services and deliverables as of that milestone.   

State Acceptance of Key Project Deliverables shall follow the Acceptance Process for such Key 
Project Deliverables set forth in Rider I. When the State Accepts a Key Project Deliverable, the 
State has realized business value for the amount allocated to the Key Project Deliverable 
Compensation Milestone, and the Performance Measure for that Key Project Deliverable will have 
been achieved. When performance is measured and not realized, no Compensation is paid.  

Business Partner Compensation tied to State Acceptance of Deliverables is limited to the CDL 
Items identified in this section as Key Project Deliverables and designated as Compensation 
Milestones.     

Table 7.2-1                                                                                                  

COMPENSATION 
MILESTONE NO. 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURES 

M101 $7,910,164 Project Management Plan State Acceptance of CDL PM 001 
M102 $7,910,164 Project Schedule State Acceptance of CDL PM 009 
M103 $7,910,164 Work Breakdown Structure State Acceptance of CDL PM 011 
M104 $1,977,541 Issue Management Plan State Acceptance of CDL PM 016 
M105 $1,977,541 System Configuration 

Management Plan 
State Acceptance of CDL TM 003 

M106 $3,955,082 Risk Management Plan State Acceptance of CDL PM 012 
M107 $7,910,164 Knowledge Management 

Plan 
State Acceptance of CDL TM 007 

M108 $3,955,082 System Engineering 
Management Plan 

State Acceptance of CDL TM 001 

M109 $7,910,165 Quality Management Plan State Acceptance of CDL PM 013 
M110 $1,977,541 Business Process Transition 

Plan-First Submission 
State Acceptance of CDL TM 056 

M111 $1,977,541 Outreach Plan-First 
submission 

State Acceptance of CDL TM 053 

M112 $1,977,541 User Interface Standard-First 
Submission 

State Acceptance of CDL TM 013 

M113 $1,977,541 User Training Plan State Acceptance of CDL TM 064 
M114 $1,977,541 System/Subsystem 

Specification-V1 
State Acceptance of CDL TM 016-1 

M115 $2,019,116 System/Subsystem 
Specification-V2 

State Acceptance of CDL TM 016-2 

M116 $2,019,116 System/Subsystem Design 
Description-V1 

State Acceptance of CDL TM 017-1 

M117 $8,076,462 Software Requirements 
Specification-V1 

State Acceptance of CDL TM 020-1 

M118 $2,019,116 Legacy Data Archive Plan State Acceptance of CDL TM 040 
M119 $4,038,231 CSE-SDU Interface design 

Description-V1 
State Acceptance of CDL TM 030-1 

M120 $4,038,231 External Entity Interface 
Design Description-V1 

State Acceptance of CDL TM 031-1 

M121 $4,038,231 Software Test Plan-First 
Submission 

State Acceptance of CDL TM 033 
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COMPENSATION 
MILESTONE NO. 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURES 

M122 $4,038,231 Software Design Description-
V1 

State Acceptance of CDL TM 021-1 

M123 $8,076,462 System/Subsystem Design 
Description-V2 

State Acceptance of CDL TM 017-2 

M124 $4,038,231 Legacy Data Archive 
Database Description 

State Acceptance of CDL TM 100 

M125 $8,076,462 Software Requirements 
Specification-V2 

State Acceptance of CDL TM 020-2 

M126 $4,038,231 User Interface Standard-
Subsequent Submission 

State Acceptance of CDL TM 013 

M127 $8,076,462 Software Test Plan-
Subsequent Submission 

State Acceptance of CDL TM 033 

M128 $4,038,231 CSE-SDU Interface Design 
Description-V2 

State Acceptance of CDL TM 030-2 

M129 $4,038,231 External Entity Interface 
Design Description-V2 

State Acceptance of CDL TM 031-2 

M130 $8,076,462 Customer Service Support 
Center Plan 

State Acceptance of CDL TM 073 

M131 $8,076,462 Software Design Description-
V2 

State Acceptance of CDL TM 021-2 

M132    
(updated per 
CR-00124a) 

$4,038,231 Business Process Transition 
Plan – Subsequent 

Submission for Version 2 

State Acceptance of CDL TM 056 

M133 $8,076,462 Outreach Plan – Second 
submission 

State Acceptance of CDL TM 053 

Compensation 
Stream Total 

$160,240,433   

7.3 Key Events (updated per CR-C-00015-03) 

This section addresses Compensation for Key Events. This Compensation is for addressing the 
System Implementation and System Maintainability Business Problems.  By tying Business 
Partner Compensation to State Acceptance of Key Events the State mitigates the risk of 
inconsistent development of the CSE System with industry standards and implementation of the 
CSE System without the necessary system documentation, and thereby incorporates lessons 
learned from the SACSS Project.  

When the Business Partner has completed a Key Event, the State will measure the value realized 
for all Business Partner provided Services and deliverables as of that milestone. 

State Acceptance of the Key Event follows the Acceptance Process for it set forth in Rider I.  
When the State Accepts the Key Event the State has realized value for the amount allocated to 
the Key Event Compensation Milestone and the Performance Measure for that Compensation 
Milestone will have been achieved. For Compensation Milestone M364 only, compensation may 
only be withheld for a rejection.  If the State Unconditionally or Conditionally Accepts the ORAR 
for Version 1, Implementation 1, the State will pay the full amount due for this Compensation 
Milestone M364. 

Business Partner Compensation tied to State Acceptance of Key Events is limited to the Key 
Events identified in this section as Key Events and designated as Compensation Milestones. 
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Table 7.3-1 
Compensation 
Milestone No. 

Compensation 
Amount 

Compensation Milestones Performance Measures 

M354 $1,924,065 Permanent Project Facilities 
Startup  

State Acceptance as set forth 
in Rider I 

M355 $3,848,131 System/Subsystem Requirements 
Review-V1 

State Acceptance as set forth 
in Rider I 

M356 $3,848,131 System/Subsystem Requirements 
Review-V2 

State Acceptance as set forth 
in Rider I 

M357 $2,014,283 System/Subsystem Design 
Review-V1 

State Acceptance as set forth 
in Rider I 

M358 $6,042,848 Software Requirements Review-
V1 

State Acceptance as set forth 
in Rider I 

M359 $8,057,130 Software Design Review-V1 State Acceptance as set forth 
in Rider I 

M360 $10,071,413 System/Subsystem Design 
Review-V2 

State Acceptance as set forth 
in Rider I 

M361 $8,057,130 Software Requirements Review-
V2 

State Acceptance as set forth 
in Rider I 

M362 $2,014,283 Legacy Data Archive Database 
Established 

State Acceptance as set forth 
in Rider I 

M363 $8,057,130 Software Design Review-V2 State Acceptance as set forth 
in Rider I 

M364    
(updated per 

CR-C-00015-03) 

$16,114,260 Operational Readiness 
Assessment and Review-V1, 

Implementation 1  

State Acceptance as set forth 
in Rider I 

M365-1 
(updated per 
CR-C-01012) 

$5,398,277 Operational Readiness 
Assessment and Review-V2.0 

Base DCSS Release 

State Acceptance as set forth 
in Rider I 

M365-2    
(added per CR-

C-01012) 

$1,369,712 Completion of V2.1 System 
Verification Test  

All V2.1 SVT Severity Level 1 
and 2 defects have been State 

validated and cleared 
M365-3 

(updated per 
CR-C-01012) 

$3,303,424 Operational Readiness 
Assessment and Review-V2.1 

LCSA Pilot  

State Acceptance as set forth 
in Rider I 

Compensation 
Stream Total 

$80,120,217   

8. SYSTEM PERFORMANCE MEASURES 

8.1 System Defects-CSE Version 1 

This section addresses Compensation for the Avoidance and Clearance of CSE Version 1 
Significant Defects.  This Compensation is for addressing the System Maintainability Business 
Problem.  By tying Business Partner Compensation to the avoidance and timely clearance of 
system Significant Defects the State mitigates the risk of failing to meet State needs.  

At quarterly increments the State will measure Business Partner performance in Avoidance and 
Clearance against Release Schedule.  To the extent the Business Partner meets the Release 
Schedule the State will realize value up to the amount allocated to the Compensation Milestone. 
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Table 8.1-1 
COMPENSATION 
MILESTONE NO. 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURE 

S101     
(updated per 

CR-C-00015-03) 

$12,018,032 1st Quarterly Review of CSE 
System-V1 Defects for Statewide 
Services Capability In-production 

Use 

Avoidance and Clearance of 
Significant Defects per 

Release  Schedule 

S102 $12,018,032 2nd Quarterly Review of CSE 
System-V1 Defects  

Avoidance and Clearance of 
Significant Defects per 

Release Schedule 

S103 $4,006,012 3rd  Quarterly Review of CSE 
System-V1 Defects 

Avoidance and Clearance of 
Significant Defects per 

Release Schedule 

S104      
(updated per 
CR-C-01012) 

$4,006,011 4th  Quarterly Review of CSE 
System-V1 Defects 

Avoidance and Clearance of 
Significant Defects per 

Release Schedule or upon 
implementation of Version 2.0 

Base DCSS Release  

Compensation 
Stream Total 

$32,048,087   

8.1.1 Key Terms in this Section 

• Critical Function.  Critical functions are articulated in system design documents referenced 
in Rider G. 

• Release Schedule.  The schedule for prioritizing and releasing system corrections 
developed pursuant to the release schedule process to be defined in the Software 
Development Plan (CDL TM 002). 

• Significant Defect.  Severity Level 1 and 2 Defects. 

• Avoidance and Clearance.  The approved corrections Significant Defects including the 
release of these corrections into production consistent with the System Configuration 
Management Procedures (CDL TM 004). 

Table 8.1-2 

DEFECT AVOIDANCE 
AND CLEARANCE 

SEVERITY LEVELS & EXAMPLES 

Severity 1 Critical function cannot be used and has direct negative impact on CSE System 
customers.  No workaround reasonably acceptable to the State is available.  
Emergency fix is required.  The emergency fix may be a stop-gap, temporary 
solution, such as a data correction program. 

Examples: � Inbound EFT file from SDU cannot be processed. Payments cannot be 
disbursed to Custodial Parents. 

� IRS process has error that could submit the wrong Non Custodial Parents for 
tax refund intercept. 

� Payment allocation has significant error where substantial portion of a payment 
is not disbursed or is over-disbursed and scenario where error occurs is high 
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volume. 

Severity 2 Critical function cannot be used and has direct negative impact on CSE System 
work effectiveness or inhibits a critical business function or critical program 
compliance.  No workaround reasonably acceptable to the State is available.  High 
priority fix is required.  In some instances, these may be Severity 1 issues where a 
temporary, stop-gap fix has been applied to allow enough time to adequately 
develop and test the permanent solution. 

Examples: � Enforcement function to submit delinquent Non Custodial Parents cannot run.  
Potential delay in enforcing delinquent order, which indirectly delays when 
payments may be received. 

� Case Initiation function does not work.  Caseworkers must hold onto incoming 
new case applications until function is repaired. 

� Payment allocation has rounding error where a few cents not disbursed or is 
over-disbursed. 

� Payment allocation has significant error but only effects a few payments.  
Scenario where error can occur is low volume. 

� System should have prevented data exception that is causing problems with the 
Data Reliability Audit.  For example, a system edit is required to prevent users 
from entering paternity information incorrectly. 

Severity 3 Function can be used with minor restrictions or function contains minor 
discrepancies.  A workaround may be available, but is manually intensive or 
otherwise difficult to use. 

Examples: � When entering multiple notes/events for a case, the case ID in the header clears 
after each update, and must be reentered for each note. 

� User must scroll to see error message text and then scroll back to correct 
problem identified in error message text. 

� IRS intercept criteria bypasses a few cases that could have been referred. 

Severity 4 Function can be used with minor restrictions.  A workaround may be available, 
and substantially substitutes for the system function.  Not critical. 

Examples: � Direct navigation between related screens is not available.  Users can access 
the function using a "two step" navigation path. 

� System erroneously creates duplicate case note entries to record case 
management event. 

� Error message is confusing.  Could be more helpful in directing the user to the 
right corrective action. 

Severity 5 Cosmetic issue, documentation need, or anything not covered by 1-4. 

Examples: � Report prints with headers off-center from data items. 

� Cosmetic changes to screen layout. 

� Correction of spelling error in online help text. 

The Severity level definitions defined in the table above may be refined or changed by mutual 
agreement prior to and during the measurement period for Avoidance and Clearance of 
Significant Defects. 
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8.1.2 Scope and Approach 

Avoidance and Clearance of data and operational Significant Defects identified during In-
production Use of CSE Version 1, and continuing through full implementation of CSE Version 2 
represent the Compensation opportunities in the System Performance area and further serve to 
enhance system maintainability.    

Defect Avoidance and Clearance is not a single “event”, but rather an ongoing process that 
commences with the implementation of CSE Version 1.  Compensation in this category is tied to 
the ongoing results of the resolution of significant Defects in CSE System production.   

8.1.3 Measurements  

As Significant Defects are identified and validated, they will be scheduled for resolution (during 
the current period or in a future period), based on their severity level and priority, by guidelines in 
the Software Development Plan (CDL TM 002) and by the development of the Release Schedule.  
The Business Partner and the State may mutually agree to adjustments to the quarterly Release 
Schedule as priorities change, constraints are identified, or other circumstances warrant an 
adjustment to the Release Schedule.  The System Performance Measure is met upon Avoidance 
and Clearance of the Significant Defects consistent with the Release Schedule during the 
applicable quarter.  If the State fails to complete System Qualification Testing per the mutually 
agreed to Release Schedule, the State will compensate the Business Partner in full for that 
milestone.  The State may, however, still Reject the Avoidance and Clearance and reschedule the 
Avoidance and Clearance.   

8.1.4 Compensation Calculation 

Results of the Avoidance and Clearance process will be assessed on a quarterly basis, with 
current Compensation based on the disposition of Significant Defects scheduled for Avoidance 
and Clearance during the quarter.   Any Compensation not accrued in the quarter (i.e., some 
scheduled Significant Defects were not resolved) will be deferred to the following quarter, and be 
payable based on the Avoidance and Clearance of the outstanding Significant Defects.   For 
example, if 10 Significant Defects were scheduled for Avoidance and Clearance in a quarter and 
only 9 were resolved, then 90% of the allocated payment would be released, and 10% of the 
payment would be held back.  As the outstanding Significant Defects for the quarter are cleared, 
any held back payment amounts will be released.  They do not need to wait until the next 
quarterly Review of the CSE System Defects milestone. 

8.2 System Defects-CSE Version 2  

This section addresses Compensation for the Avoidance and Clearance of CSE Version 2 
Significant Defects.  This Compensation is for addressing the System Maintainability Business 
Problem.  By tying Business Partner Compensation to the Avoidance and Clearance of system 
Significant Defects the State mitigates the risk of failing to meet State needs. 

At quarterly increments the State will measure Business Partner performance in Avoidance and 
Clearance against Release Schedule.  To the extent the Business Partner meets the Release 
Schedule the State will realize value up to amount allocated to the Compensation Milestone.  

Table 8.2-1 
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COMPENSATION 
MILESTONE NO. 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURE 

S205 $6,009,016 1st Quarterly Review of CSE 
System-V2 Defects beginning 
with the In-Production Use of 

CSE V2.0. (updated per CR-C-
01012) 

Avoidance and Clearance of 
Significant Defects per Release 

Schedule 

S206 $6,009,016 2nd Quarterly Review of CSE 
System-V2 Defects 

Avoidance and Clearance of 
Severity Significant Defects per 

Release Schedule 

S207 $6,009,016 3rd  Quarterly Review of CSE 
System-V2 Defects 

Avoidance and Clearance of 
Significant Defects per Release 

Schedule 

S208 $6,009,016 4th  Quarterly Review of CSE 
System-V2 Defects 

Avoidance and Clearance of 
Significant Defects per Release 

Schedule 

S209 $6,009,016 5th  Quarterly Review of CSE 
System-V2 Defects 

Avoidance and Clearance of 
Significant Defects per Release 

Schedule 

S210 $6,009,017 6th  Quarterly Review of CSE 
System-V2 Defects 

Avoidance and Clearance of 
Significant Defects per Release 

Schedule 

S211 $6,009,017 7th  Quarterly Review of CSE 
System-V2 Defects 

Avoidance and Clearance of 
Significant Defects per Release 

Schedule 

S212 $6,009,016 8th  Quarterly Review of CSE 
System-V2 Defects 

Avoidance and Clearance of 
Significant Defects per Release 

Schedule 

 Compensation 
Stream Total 

$48,072,130   

 

8.2.1 Key Terms in this Section 

Same as described for S101-104 CSE Version 1 System Defects Compensation Stream. 

8.2.2 Scope and Approach 

Same as described for S101-104 CSE Version 1 System Defects Compensation Stream.  

8.2.3 Measurements 

Same as described for S101-104 CSE Version 1 System Defects Compensation Stream. 

8.2.4 Compensation Calculation 

Same as described for S101-104 CSE Version 1 System Defects Compensation Stream.  
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8.3 System Availability 

This section addresses Compensation for Production Server Side System Availability.  This 
Compensation is for solving the System Maintainability Business Problem.  By tying 
Compensation to system availability the State mitigates the risk of the system failing to meet 
federal and State requirements.   

At quarterly increments the State will measure Business Partner performance in CSE Version 1 
and 2 Production Server Side System Availability.  When the Business Partner meets or exceeds 
the Performance Measure, the State has realized value for the amount allocated to the 
Compensation Milestone. 

Table 8.3-1 

COMPENSATION 
MILESTONE NO. 

COMPENSATIO
N AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURE 

S313 $5,368,055 1st Quarterly Measurement of CSE 
System Production Server Side 

Availability beginning 1 Month after 
the In-production Use of the CSE 

System-V1 In-production Use in the 
first county,  

99.5% Availability of the 
Production Server Side 

System 

S314 $5,368,055 2nd Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S315 $5,368,055 3rd Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S316 $2,643,967 4th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S317 $2,643,967 5th Quarterly Measurement of CSE 
System Production Server Side 

Availability  

99.5% Availability of the 
Production Server Side 

System 

S318 $400,601 6th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S319 $400,601 7th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S320 $400,601 8th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S321 $400,601 9th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S322 $400,601 10th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 



PROJ-00303-14.0-043007 C02209050 
  Amendment # 12 - 043007 

 

Rider D - Compensation                                            Page 58 of 78  

 

COMPENSATION 
MILESTONE NO. 

COMPENSATIO
N AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURE 

S323 $400,601 11th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S324 $400,601 12th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S325 $400,601 13th Quarterly Measurement of CSE 
System Production Server Side 

Availability  

99.5% Availability of the 
Production Server Side 

System 

S326 $400,601 14th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S327 $400,601 15th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S328 $400,601 16th Quarterly Measurement of CSE 
System Production Server Side 

Availability  

99.5% Availability of the 
Production Server Side 

System 

S329 $400,601 17th Quarterly Measurement of CSE 
System Production Server Side 

Availability  

99.5% Availability of the 
Production Server Side 

System 

S330 $400,601 18th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

S331 $128,192 

 

19th Quarterly Measurement of CSE 
System Production Server Side 

Availability 

99.5% Availability of the 
Production Server Side 

System 

Compensation 
Stream Total 

$26,728,104   

System Availability Performance Measure may be refined or changed by mutual agreement as 
reflected in the applicable Accepted CDL Items. 

8.3.1 Key Terms in this Section 

• Excusable Downtime.  Excusable downtime means the aggregate number of hours in 
any month during which the production Server Side environment is down due to a 
regularly scheduled outage, or other mutually agreed, deliberate maintenance activity. 

• Production On-line System. The production on-line system is defined as the production 
environment and the software components required to provide the CSE application 
functionality to internal users of the system.  This does not include the external 
customer’s Web-site or the IVR component. 

• Server Side System Availability. (updated per CR-2-01048) The availability of the 
server-side system will be determined using a mutually selected CSE system 
transaction that simulates access to the system by an end user, without traversing the 
wide area network or associated components such as routers, and that exercises 
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some application logic and accesses the production database. During a reported 
outage, the system will be deemed to be available upon successful operation of the 
transaction or based on evidence from system logs. 

• Total Time in Quarterly Compensation Period (updated per CR-2-01048) Is expressed 
in minutes and is calculated as (number of days in compensation period) multiplied by 
24 multiplied by 60.  

• Total Unavailable Downtime.  The accumulated minutes that the system is unavailable, 
excluding excusable downtime, during the Quarterly Compensation Period.  

8.3.2 Scope and Approach 

Compensation for this Compensation Stream is derived from server-side availability.  System 
availability is a measure of the CSE System providing opportunity to process transactions and is 
not a measure of the correctness of the behavior or functionality of the system, or specific 
functionality within the system, that may be affected by application software Defects, except 
where the system is rendered inaccessible to the end user community as a result of such 
defective behavior. 

8.3.3 Measurements (updated per CR-2-01048) 

Server Side System Availability is measured excluding periods of excusable downtime.  

The unavailable times will be obtained from the help desk problem ticket records as defined in the 
Service Delivery Management Plan (TM 076) Operations Monitoring section.  pursuant to the 
approach specified in the Accepted Performance and Capacity Management Plan (CDL TM 086).  

  

8.3.4 Compensation Calculation (updated per CR-2-01048) 

SERVICE LEVEL OBJECTIVES 
(SLO)  

MEASUREMENT 

Production Server Side 
System Availability 
percentage 

 

>= 99.5% 

 

The Production Server Side System Availability percentage is calculated as follows:  

(Total Time in Quarterly Compensation Period Average Month minus Total Unavailable Time) 
multiplied by 100 divided by Total Time in Quarterly Compensation Period. Average Month.  

If the Production Server Side System Availability percentage is equal to or greater than 99.5% the 
Business Partner is eligible for full Compensation for the Production Server Side System 
Availability Compensation Milestone.  If the Production Server Side System Availability 
percentage is less than 99.5% the Business Partner is not eligible for any Compensation for the 
Production Server Side System Availability Compensation Milestone for that period.  The missed 
Compensation opportunity will be recovered in full when Production Server Side System 
Availability percentage returns to 99.5% or greater and is maintained at that level for a period of 
one month (monthly availability is calculated as above, substituting “month” for “quarterly 
compensation period”).  
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8.4 Help Desk Call Wait Time 

This section addresses Compensation for Help Desk Call Wait Time.  This Compensation is for 
addressing the System Maintainability Business Problem.  By tying Compensation to Help Desk 
Call Wait Time the State mitigates the risk of failing to maintain the system consistently with the 
requirements of Rider G. 

At quarterly increments the State will measure Business Partner performance in Help Desk Call 
Wait Time.  When the Business Partner meets or exceeds the Performance Measure, the State 
has realized value for the amount allocated to the Compensation Milestone.  

Table 8.4-1 

COMPENSATION 
MILESTONE NO. 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURE 

S332 $5,368,055 

 

1st Quarterly Measurement of CSE 
Help Desk beginning 1 month after In-

production Use of CSE System-V1,  

90% of Calls are Answered 
within Thirty-five Seconds 

S333 $5,368,055 2nd Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S334 $5,368,055 3rd Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S335 $2,643,967 4th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S336 $2,643,967 5th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S337 $400,601 6th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S338 $400,601 7th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S339 $400,601 8th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S340 $400,601 9th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S341 $400,601 10th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S342 $400,601 11th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S343 $400,601 12th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S344 $400,601 13th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S345 $400,601 14th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S346 $400,601 15th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 
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COMPENSATION 
MILESTONE NO. 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURE 

S347 $400,601 16th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S348 $400,601 17th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S349 $400,601 18th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

S350 $136,204 19th Quarterly Measurement of CSE 
Help Desk 

90% of Calls are Answered 
within Thirty-five Seconds 

Compensation 
Stream Total 

$26,736,116   

 

8.4.1 Key Terms in this Section 

• Call.  A customer telephone connection transferred from the IVR system to a live operator. 

• Help Desk Call Wait Time.  The time taken for a call to be answered by a live operator 
after a transfer is requested from the IVR system. 

• Wait Time Limit. The amount of time a live operator has to answer a Call 

8.4.2 Scope and Approach 

Help Desk Call Wait Time is a measure of the responsiveness to DCSS and LCSA management 
and staff requests for program or technical service. 

8.4.3 Measurements 

The Help Desk Call Wait Time Percentage is the percentage of calls that are answered within the 
defined wait time limit.  

The length of Help Desk Call Wait Time for each call will be captured by the IVR system. 

8.4.4 Compensation Calculation 

 

SLO  MEASUREMENT 
Help Desk Call Wait 
Time Percentage 

90% 
<= 35 sec 

 

Help Desk Call Wait Time Percentage is calculated as follows:  

Number of Calls that waited less than the Wait Time Limit multiplied by 100 divided by Total 
Number of Calls.  

If the Help Desk Call Wait Time percentage is equal to or greater than 90% the Business Partner 
is eligible for full Compensation for the Help Desk Call Wait Time Compensation Milestone.  If the 
Help Desk Call Wait Time percentage is less than 90% the Business Partner is not eligible for any 
Compensation for the Help Desk Call Wait Time Compensation Milestone for that period.  The 
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missed Compensation opportunity will be recovered in full when the Help Desk Call Wait Time 
Percentage is restored to 90% or greater and maintained at that level for a period of one month.  

8.5 Maintenance and Operations Balanced Scorecard  

This section addresses Compensation for the Maintenance and Operations Balanced Scorecard.  
This Compensation is for solving the System Maintainability Business Problem.  By tying 
Compensation to the Maintenance and Operations Balanced Scorecard the State mitigates the 
risk that the system can not be maintained consistently with federal and State requirements as the 
CSE System is designed and available to support Child Support Program business operations 
including policy changes. 

At quarterly increments the State will measure Business Partner performance in Maintenance and 
Operations.  To the extent the Business Partner meets the Performance Measures the State will 
realize value up to amount allocated to the Compensation stream.  

Table 8.5-1 
COMPENSATION 
MILESTONE NO. 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURE 

S351 $5,287,934 

 

1st Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations after In-
production Use of CSE System-V1 

(updated per CR-C-01012) 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard  

S352 $5,287,934 

 

2nd Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S353 $5,287,934 

 

3rd Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S354 $2,724,087 4th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S355 $2,724,087 5th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S356 $400,601 6th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S357 $400,601 7th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S358 $400,601 8th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Satisfactory rating or better 
for Maintenance & 
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COMPENSATION 
MILESTONE NO. 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURE 

Maintenance and Operations Operations Attributes per the 
Balanced Scorecard 

S359 $400,601 9th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S360 $400,601 10th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S361 $400,601 11th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S362 $400,601 12th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S363 $400,601 13th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S364 $400,601 14th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S365 $400,602 15th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S366 $400,602 16th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S367 $400,602 17th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S368 $400,601 18th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 

S369 $136,204 19th Quarterly Measurement of CSE 
Balanced Scorecard for Systems 

Maintenance and Operations 

Satisfactory rating or better 
for Maintenance & 

Operations Attributes per the 
Balanced Scorecard 
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COMPENSATION 
MILESTONE NO. 

COMPENSATION 
AMOUNT 

COMPENSATION MILESTONES PERFORMANCE MEASURE 

Compensation 
Stream Total 

$26,655,996   

 

8.5.1 Scope and Approach (updated per CR-C-01049) 

The Maintenance and Operations Balanced Scorecard will only measure performance under 
reasonable control of the Business Partner. Four performance ratings will be used: Excellent, 
Satisfactory, Conditionally Satisfactory, and Unsatisfactory.  Any Excellent ratings provided by the 
State on the Maintenance and Operations Balanced Scorecard must be substantiated by 
examples where the Business Partner exceeded expectations.  Satisfactory ratings provided by 
the State on the Maintenance and Operations Balanced Scorecard may include identification of 
areas for Business Partner improvement.  Conditionally Satisfactory ratings provided by the State 
on the Maintenance and Operations Balanced Scorecard require the State’s identification of 
deficiencies and the required corrective actions to achieve a Satisfactory rating. Unsatisfactory 
ratings provided by the State on the Maintenance and Operations Balanced Scorecard require the 
State’s identification of performance deficiencies and actions necessary by the Business Partner 
to achieve a Satisfactory rating.   The State may also provide Unsatisfactory ratings when areas 
for improvement have been identified on previous Maintenance and Operations Balanced 
Scorecards, but the areas for improvement have failed to be subsequently addressed by the 
Business Partner. 

A baseline, or Satisfactory score for each Maintenance and Operations Balanced Scorecard 
attribute is 1, attributes with Excellent ratings will receive a score of 1.25, attributes with 
Conditionally Satisfactory ratings will receive a score of 0.50, and attributes with Unsatisfactory 
ratings will receive a score of 0.  The three life cycle phases on the Maintenance and Operations 
Balanced Scorecard will allocate compensation as follows:  The System Change Management 
Life Cycle Phase will allocate 40% compensation, The Maintenance and Operations Management 
Life Cycle Phase will allocate 40% compensation, and the Knowledge and Transition 
Management will allocate 20% compensation.  Each attribute within a Life Cycle Phase  will carry 
an equal weighting. 

The State and Business Partner will develop and mutually agree on a checklist to guide the 
State's rating of the Maintenance and Operations Balanced Scorecard attributes.  This checklist 
may be revised during different phases of the Project through mutual agreement.  Each such 
checklist must address the category and attribute descriptions described in Section 8.5.2, and 
must be consistent with the rating description in Section 8.5.3.   

The State will have five (5) state business days after the end of the quarterly performance period 
to complete the Maintenance and Operations Balanced Scorecard.  If the State provides a rating 
of any Maintenance and Operations Balanced Scorecard attribute as Conditionally Satisfactory or 
Unsatisfactory, the State will have up to an additional five (5) state business days to document 
specific actions required of the Business Partner to achieve a rating of Satisfactory. 

Scores are totaled and divided by the number of Maintenance and Operations Balanced 
Scorecard attributes to calculate the payment ratio.  The payment ratio is multiplied by the 
Compensation amount allocated to the performance period to determine the amount payable to 
Business Partner. If the payment ratio is greater than one hundred percent (100%) the Business 
Partner shall receive accelerated Compensation for the Maintenance and Operations Balanced 
Scorecard.   The accelerated Compensation will come from the last remaining milestones within 
the Compensation Stream.  If the payment ratio is less than one hundred percent (100%) the 
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Business Partner shall receive a reduced percentage of the full Compensation amount.  If 
Compensation is withheld due to a payment ratio of less than one hundred percent (100%), the 
Business Partner may recover missed Compensation when the documented actions are 
addressed by the Business Partner and the State gives the Business Partner a Satisfactory rating.  
Assessment of these corrective actions will occur monthly.  If the payment ratio is equal to or less 
than fifty percent (50%), no Compensation is available in the current period. 

The State will cease to use the Maintenance and Operations Balanced Scorecard as a method for 
determining Business Partner Maintenance and Operations Compensation following the Business 
Partner’s achievement of the Performance Measures for the Compensation Stream Total amount 
available.  Any disagreement on a Maintenance and Operations Balanced Scorecard assessment 
rating can be resolved through the Disputes process. 

An attribute of the Maintenance and Operations Balanced Scorecard assessment is whether the 
Business Partner is following and maintaining up-to-date technical documentation. The State will 
review the appropriate BP technical documentation referenced in the agreed to scorecard to 
determine what specific sections of those documents have not been updated appropriately and 
notify the Business Partner of these required updates. The State and Business Partner will 
mutually agree upon a plan and schedule for the updates where the documentation does not 
contain a plan for updates.  The Business Partner will be evaluated on whether they have 
performed to the plan and schedule. This activity would only have an impact on the Maintenance 
and Operations Balanced Scorecard rating if there were any technical documentation identified by 
the State that was not updated by the Business Partner.  

   

8.5.2 Category and Attribute Description (updated per CR-C-01049) 

Table 8.5-2 

Life Cycle Phase: System Change Management (Problem Resolution, Configuration Management, 
Release Management) 

Attributes Items 

Quality of 
Services 

System change related plans are followed 

Partnering 
Services 

Solving system change resolutions are coordinated with State Staff. 

Schedule 
Performance 

System changes are managed consistent with State approved schedules 

Life Cycle Phase: Maintenance and Operations Management (System Operations, Service Delivery, 
Helpdesk and System Performance) 

Attributes Items 

Quality of 
Services 

Operations and Maintenance related plans and work products are followed 

Partnering 
Services 

Operations and Maintenance services are managed and coordinated with State Staff. 

Schedule 
Performance 

Operations and Maintenance is performed according to State approved schedules 

Life Cycle Phase: Knowledge and Transition Management (Training, Transition) 
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Attributes Items 

Quality of 
Services 

KM and System Transition related plans and work products are followed 

Partnering 
Services 

KM and System Transition services are managed and coordinated with State Staff 

Schedule 
Performance 

KM and System Transition is performance according to State approved schedules 

 

 

8.5.3 Ratings (updated per CR-C-01049) 

The ratings for Maintenance and Operations Balance Scorecard are defined in table 8.5-3. 
 

Table 8.5-3 
 
Balanced Scorecard Rating Guide 
Symbol Rating Score Criteria 

E Excellent 1.25 For the item being evaluated, the Business Partner's contractual responsibilities were 
(are being) exceeded and problems were (are being) proactively identified and solved 
with minimal cost and/or schedule impact. 

S Satisfactory 1.00 For the item being evaluated, the Business Partner's contractual responsibilities were 
(are being) met and if significant problems were (are being) encountered, they were (are 
being) satisfactorily resolved by the Business Partner. 

C Conditionally 
Satisfactory 

0.50 For the item being evaluated, the Business Partner’s contractual responsibilities are 
being met however there are deficiencies that require corrective action 

U Unsatisfactory 0.00 For the item being evaluated, the Business Partner does not meet the standard for 
Conditionally Satisfactory performance. 

 

9. CONVERSION HARDWARE COSTS (ADDED PER CR-00031) 
The following represents a one-time Hardware purchase for the specific Hardware as more 
particularly described in CSE Project Change Order No. 00031 and in Table 9-1 listed below.  The 
total cost for the Hardware listed below is $43,299.37.  This cost includes a three (3) year 
warranty on the Hardware.  The Hardware will be monitored and maintained by the Business 
Partner.    Maintenance will only be provided during the three (3) year warranty.  The Business 
Partner is authorized to bill the State for this Hardware upon shipment of the Hardware to the 
Healthy and Human Services Data Center (HHSDC). 

Table 9-1 

MFG # Description QTY 

867051X  IBM xSeries 345 2 

71P8967 Dual 2.8 GHZ 533mHz with Xeon Processor 2 

33L5039 2 GB PC2100 ECC DDR SDRAM RDIMM 2 

32P0750 IBM 146.8GB 10k RPM Ultra 320 SCSI HotSwap 10 
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71P8595 IBM Server Raid-6i SCSI Controller 2 

59P4057 Power Supply - IBM xSeries 350 W Hot-Swap 2 

21P2078 WARR 3YR 24X7X4  2 

      

830581U NETVISTA M42 P4-2.6 256/40 48X/LAN XPP DT 8 

33L3304 IBM 256 PC2100 CL2.5 NP DDR 8 

09N4231 120GB 7200 RPM ATA EIDE HDD 8 

41L2740 3 YR 24X7X4 8 

      

9306420 Netbay 42 SR Standard Rack Cabinet - 42u standalone 1 

09N4291 Netbay 2X8 Console Switch 2 

94G7442 Fixed Shelf 8 

32P1031 Netbay 1U Flat Panel Monitor Console Kit w/Keyboard 1 

09N4293 7ft Console Cable Set 7 

94G7447 12ft Console Cable Set 3 

32P1736 DPI Universal Rack PDU 3 

      

Shipping Ground Freight   

      

Total   $ 43,299.37  

10. PROJECT SCHEDULE ADJUSTMENT COMPENSATION (ADDED PER CR-00124A) 
10.1 Additional Services and Goods to be Provided by the Business Partner 

The CSE Project Schedule Adjustment is being provided by the Business Partner on a 
fixed price basis.  The total fixed price for the CSE Project Schedule Adjustment is 
$13,771,993.  The Compensation Milestones set forth in this Section 10 are separate and 
distinct from the other Compensation Milestones in this Rider D and do not change the 
Base Contract Amount of $801,202,166. In consideration for the Compensation 
Milestones set forth below, the Business Partner will provide the following goods and 
services including, but not limited to:  

• Modifications to the existing Business Partner project facilities such as 
additional cabling and equipment relocation charges to accommodate the 
necessary additional CSE Business Partner project staff to accomplish the CSE 
Project Schedule adjustment; 



PROJ-00303-14.0-043007 C02209050 
  Amendment # 12 - 043007 

 

Rider D - Compensation                                            Page 68 of 78  

 

• Additional new Business Partner facilities, furnishing and “fit up” services for the 
Business Partner’s CSE project staff not accommodated through existing 
Business Partner project facility modifications; 

• Additional hardware and software to support the Business Partner CSE project 
staffing augmentation; 

• An earlier deployment of hardware and software at the e-Business Hosting 
Center and Help Desk site; 

• Additional CSE application maintenance resources to support the accelerated 
deployment of Statewide Services functionality; 

• Additional staff to support the Project Schedule Adjustment; 

• Expanded CSE Version 1 training as described in Rider G, SOW TM 13.3.1-V1; 

• Additional implementation resources to support modifications to CSE V1 
implementation deliverables; 

• Additional implementation support for concurrent implementation activities; 

• Expanded End User Training for earlier implementation of CSE Version 1; 

• Expanded Help Desk support for earlier implementation of CSE Version 1; and 

• Three additional months of Maintenance and Operations support. 

10.2 Compensation Milestones (updated per CR-2-00189) 

The total price of $13,771,993 will be invoiced by the Business Partner in eleven (11) 
Compensation Milestones as set forth below: 

 

 

Compensation 
Milestone No. 

Compensation 
Amount 

Compensation 
Milestone 

Performance Measure 

M367 Eliminated 
Per CR 2-00189 

   

M368 $2,070,630 Training Development Upon State acceptance of 
Closure Document for 
completion of the Training 
Materials 

M369 $628,142 Training Delivery Upon State acceptance of 
Closure Document for 
completion of the Course 
Delivery for CSE Version 
1. 

M370-1  $446,657 Expanded Help Desk 
during CSE Version 1, 

Upon State acceptance of 
Closure Document for 
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Implementation 1 completion of the first 
month of CSE V1, 
Implementation 1 System 
In-production Use 

M370 -2 $297,772 Expanded Help Desk 
during CSE Version 1, 
Implementation 2 

Upon State acceptance of 
Closure Document for 
completion of the first 
month of CSE V1 System 
In production Use after 
Implementation 2 

M371 $3,643,000 8th Quarterly Project 
management review 

Satisfactory rating or better 
for Management 
Performance per the 
Balanced Scorecard 

M372 $1,492,081 Additional Project 
Facilities and Testing 
Environment 

State Acceptance as set 
forth in Rider I section 
2.1.3 

M373 $  745,000 Update to Business 
Process Transition Plan 
as described in CDL TM 
056  

State Acceptance of CDL 
TM 056 Update 

P180     
(updated per 
CR-C-00015-03) 

$973,461 Early Maintenance and 
Operations – Month 1 

CSE Version 1, 
Implementation 1 In-
production use prior to 
November 1, 2005. 

P181     
(updated per 
CR-C-00015-03) 

$973,461 Early Maintenance and 
Operations – Month 2 

CSE Version 1, 
Implementation 1 In- 
production use prior to 
December 1, 2005. 

P182       
(updated per 
CR-C-00015-03) 

$973,461 Early Maintenance and 
Operations-Month 3 

CSE Version 1, 
Implementation 1 In- 
production use prior to 
January 1, 2006. 

P183       
(updated per 
CR-C-00015-03) 

$438,328 Training Maintenance 
and Support (NTE 2,500 
hours of support) 

Actuals Billed Monthly as 
Part of the M&O Invoices 

P184 $1,090,000 Achievement of CSE 
Project Major Milestone 
10 as described in Rider 
G, Section 6.2 

Upon State Acceptance of 
a Closure Document that 
the last scheduled 
ARS/CASES Conversion 
has been completed 
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Notwithstanding the provisions of section 7.1.1 of this Rider D, the Business Partner shall only 
earn the amount of compensation as set forth in M371 even if the Business Partner earns an 
“Excellent” rating for Management Performance on the Balanced Scorecard. 
 

10.3 Payment Conditions (updated per CR-C-00015-03) 
 

The parties agree that the State will not have any obligation to pay any of the 
Compensation Milestones for the Project Schedule Adjustment prior to State Fiscal Year 
2005/06.  The Business Partner agrees not to invoice the State for Compensation 
Milestones M368, M369, M370-1, M370-2, M371, M372, M373, P183 and P184 before 
June 10, 2005.  If CSE Version 1, Implementation 1, In-production Use as defined in 
Rider D, Section 2, subsection 14, does not occur before January 1, 2006, the State shall 
not be obligated to compensate the Business Partner for Compensation Milestones P180, 
P181 and P182.   
 

10.4 Additional Compensation for Approved Change Orders (added per 
Amendment 8) 

 
Additional Compensation Milestones are described below as a result of approved change orders.  
They are not part of and do not affect the Base Contract Amount as defined herein at section 
2(12).  These Compensation Milestones are subject to all appropriation provisions as described in 
Rider E of this CSE Contract.   
 

Table 10-4.1 (Table added per Amendment 8 031306) 

Compensation 
Milestone No.  

Change Order Description of 
Change  

Compensation 
Amount 

Performance 
Measure 

S370 Change Order 
No. CR-2-
00167 

OCSE 34A 
Federal Report  
revisions 

$1,213,312 State Acceptance of 
a Closure Document 
indicating that 
Change Order has 
been completed. 

S371 Change Order 
No. CR-2-
00205 

OCSE 157 
Federal Report  
revisions 

$  865,457 State Acceptance of 
a Closure Document 
indicating that 
Change Order has 
been completed. 

S372 Change Order 
No. CR-2-
00241 

Collection in 
Adjustment File 

$  189,035 State Acceptance of 
a Closure Document 
indicating that 
Change Order has 
been completed. 

S373 Change Order 
No. CR-C-
00020 

Identify Primary 
Employer Name 

$   94,125 State Acceptance of 
a Closure Document 
indicating that 
Change Order has 
been completed. 
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S374 Change Order 
No. CR-2-
00104 

DFAS Interface $  654,336 State Acceptance of 
a Closure Document 
indicating that 
Change Order has 
been completed. 

S375 Change Order 
No. CR-2-
00232 

Legacy Data 
Archive Element 

$2,913,423 State Acceptance of 
a Closure Document 
indicating that 
Change Order has 
been completed. 

S376 Change Order 
No. CR-2-
00163 

E-Filing with 
California Courts 

$2,761,159 State Acceptance of 
a Closure Document 
indicating that 
Change Order has 
been completed. 

Total   $8,690,847.00  
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Table 10.4-2 (Table added per Amendment #9 052306) 

Compensation 
Milestone No.  

Change Order Description of 
Change  

Compensation 
Amount 

Performance 
Measure 

S377-1 Change Order 
No. CR-C-
00025 

Suspended 
Collections Work 
Process for 
Counties/DCSS 

$410,697.00 Completion of SRS 
V1 (TM 020-1) and 
SDD V1 (TM 021-1) 
Updates as verified 
by an approved 
Deliverable Change 
Request 

S377-2 Change Order 
No. CR-C-
00025 

Suspended 
Collections Work 
Process for 
Counties/DCSS 

$202,283.00 Completion of 
acceptance tests 
with no outstanding 
Severity 1 or 
Severity 2 Defects  

S378-1 Change Order 
No. CR-C-
00036 

FCR Interface 
Update-Release 
05-02 

$373,293.00 Completion of SRS 
(TM 020-1) and 
SDD V1 (TM 021-1) 
Updates as verified 
by an approved 
Deliverable Change 
Request 

S378-2 Change Order 
No. CR-C-
00036 

FCR Interface 
Update-Release 
05-02 

$186,646.00 Completion of 
acceptance tests 
with no outstanding 
Severity 1 or 
Severity 2 Defects 

S379-1 Change Order 
No. CR-C-
00045 

Image Access 
During V2 Rollout 

$174,432.00 Completion of SRS 
V2 (TM 020-2) and 
SDD V2 (TM 021-2) 
Updates as verified 
by an approved 
Deliverable Change 
Request 

S379-2 Change Order 
No. CR-C-
00045 

Image Access 
During V2 Rollout 

$85,915.00 Completion of 
acceptance tests  
with no outstanding 
Severity 1 or 
Severity 2 Defects 

S380-1 Change Order 
No. CR-C-
00052 

Non-IVD 
Collections 

$1,339,945.00 Completion of SRS 
V1 (TM 020-1) and 
SDD V1 (TM 021-1) 
Updates as verified 
by an approved 
Deliverable Change 
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Request 

S380-2 Change Order 
No. CR-C-
00052 

Non-IVD 
Collections 

$669,973.00 Completion of 
acceptance tests 
with no outstanding 
Severity 1 or 
Severity 2 Defects 

S381-1 Change Order 
No. CR-2-
00164 

Add Automated 
Bar Coding & 
Verification for 
Mail 

$2,854,402.00 Completion of SRS 
V2 (TM 020-2) and 
SDD V2 (TM 021-2) 
Updates as verified 
by an approved 
Deliverable Change 
Request and 
Closure Document 
indicating successful 
completion of  
Infrastructure 
Installation 

S381-2 Change Order 
No. CR-2-
00164 

Add Automated 
Bar Coding & 
Verification for 
Mail 

$1,427,201.00 Completion of 
acceptance tests 
with no outstanding 
Severity 1 or 
Severity 2 Defects   

S382-1 Change Order 
No. CR-2-
00245 

Conversion of 
Outstanding 
Disbursements 

$1,328,823.00 Completion of 
modifications to the 
V2 data conversion 
requirements as 
validated by the V2 
conversion data 
maps and V2 data 
dictionary 

S382-2 Change Order 
No. CR-2-
00245 

Conversion of 
Outstanding 
Disbursements 

$664,412.00 Completion of 
modifications to the 
Automated 
Conversion 
Software (ACS) with 
no outstanding 
Severity 1 or 
Severity 2 Defects    

S383 Change Order 
No. CR-2-
00266 

Enhanced Data 
Handling in SWS 

$391,250.00 Completion of SRS 
V1 (TM 020-1) and 
SDD V1 (TM 021-1) 
Updates as verified 
by an approved 
Deliverable Change 
Request 
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S384-1 Change Order 
No. CR-2-
00268 

Managing County 
Business Rules 

$1,105,916.00 

 

Completion of SRS 
V1 (TM 020-1) and 
SDD V1 (TM 021-1) 
Updates as verified 
by an approved 
Deliverable Change 
Request 

S384-2 Change Order 
No. CR-2-
00268 

Managing County 
Business Rules 

$552,908.00 

 

Completion of 
acceptance tests 
with no outstanding 
Severity 1 or 
Severity 2 Defects    

S385 Change Order 
No. CR-2-
00269 

Participant Near 
Match Report 

$180,413.00 Completion of SRS 
V1 (TM 020-1) and 
SDD V1 (TM 021-1) 
Updates as verified 
by an approved 
Deliverable Change 
Request 

S386 Change Order 
No. CR-2-
00275 

Client Side 
Performance 
Monitoring 

$72,330.00 State Acceptance of 
a Closure Document 
indicating the 
successful 
installation of the 
“Wily Introscope 
Browser Response 
Time Adapter.”  

S387-1 Change Order 
No. CR-2-
00276 

Fund 
Reconciliation 
Adjustment Page 

$399,780.00 Completion of SRS 
V1 (TM 020-1) and 
SDD V1 (TM 021-1) 
Updates as verified 
by an approved 
Deliverable Change 
Request 

S387-2 Change Order 
No. CR-2-
00276 

Fund 
Reconciliation 
Adjustment Page 

$199,890.00 Completion of 
acceptance tests 
with no outstanding 
Severity 1 or 
Severity 2 Defects  

S388 Change Order 
No. CR-2-
00285 

Central Financial 
Worker Training 
Support 

$453,622.00 Upon State 
Acceptance of a 
Closure Document 
indicating the 
completion of the 
first session of 
Central Financial 
Worker training as 
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described in the 
updated User 
Training Plan (TM 
064-1 and TM 064-
2) 

S389-1 Change Order 
No. CR-2-
00286 

IV-A Closed 
Cases 

$204,407.00 Completion of SRS 
V2 (TM 020-2) and 
SDD V2 (TM 021-2) 
Updates as verified 
by an approved 
Deliverable Change 
Request 

S389-2 Change Order 
No. CR-2-
00286 

IV-A Closed 
Cases 

$102,203.00 Completion of 
acceptance tests 
with no outstanding 
Severity 1 or 
Severity 2 Defects 

S390-1 Change Order 
No. CR-2-
00287 

IV-A Error 
Summary Page 

$350,286.00 Completion of SRS 
V2 (TM 020-2) and 
SDD V2 (TM 021-2) 
as verified by an 
approved 
Deliverable Change 
Request 

S390-2 Change Order 
No. CR-2-
00287 

IV-A Error 
Summary Page 

$175,143.00 Completion of 
acceptance tests 
with no outstanding 
Severity 1 or 
Severity 2 Defects  

S391-1 Change Order 
No. CR-2-
00288 

IV-A/ IV-D 
Reports 

$353,704.00 Completion of SRS 
V2 (TM 020-2) and 
SDD V2 (TM 021-2) 
as verified by an 
approved 
Deliverable Change 
Request 

S391-2 Change Order 
No. CR-2-
00288 

IV-A/ IV-D 
Reports 

$176,852.00 Completion of 
acceptance tests 
with no outstanding 
Severity 1 or 
Severity 2 Defects 

S392-1 Change Order 
No. CR-2-
00290 

CCSAS Testing 
C-IV & ISAWS 

$985,563.00 State Acceptance of 
a Closure Document 
indicating successful 
completion of 
additional C-IV 
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Testing as 
described in the IV-
A Test Scripts 

S392-2 Change Order 
No. CR-2-
00290 

CCSAS Testing 
C-IV & ISAWS 

$492,781.00 State Acceptance of 
a Closure Document 
indicating successful 
completion of 
additional ISAWS 
Testing as 
described in the IV-
A Test Scripts 

Total   $15,915,070.00  

 

Table 10.4-3 (Table added per Amendment #10 093006) 

Compensation 
Milestone No.  

Change Order Description of 
Change  

Compensation 
Amount 

Performance 
Measure 

S393-1 CR-C-00037 V2 Replacement 
Funds When a 
Collection is NSF 

$1,408,090.00 State Acceptance of 
the completion of 
SDD V2 (TM 021-2) 
updates as verified 
by an approved 
Deliverable Change 
Request 

S393-2 CR-C-00037 V2 Replacement 
Funds When a 
Collection is NSF 

$704,045.00 State acceptance of 
the applicable 
acceptance test with 
no outstanding 
Severity 1 or Severity 
2 defects. 

S394-1 CR-C-00055 Additional SDU 
Suspense 
Reason Code 

$166,667.00 State Acceptance of 
the completion of 
SDD V2 (TM 021-2) 
updates as verified 
by an approved 
Deliverable Change 
Request 

S394-2 CR-C-00055 Additional SDU 
Suspense 
Reason Code 

$83,333.00 State acceptance of 
the applicable 
acceptance test with 
no outstanding 
Severity 1 or Severity 
2 defects. 

S395-1 CR-C-00057 Add Treasury 
Offset Number to 
OCSE Intercepts 

$485,470.00 State Acceptance of 
the completion of 
SDD V2 (TM 021-2) 
updates as verified 
by an approved 
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Deliverable Change 
Request 

S395-2 CR-C-00057 Add Treasury 
Offset Number to 
OCSE Intercepts 

$242,735.00 State acceptance of 
the applicable 
acceptance test with 
no outstanding 
Severity 1 or Severity 
2 defects. 

S397-1 CR-2-00278 CCSAS Interface 
with LA County 
IV-E System 

$378,881.00 State Acceptance of 
the completion of 
SDD V2 (TM 021-2) 
updates as verified 
by an approved 
Deliverable Change 
Request 

S397-2 CR-2-00278 CCSAS Interface 
with LA County 
IV-E System 

$189,440.00 State Acceptance of 
the applicable 
acceptance test of 
the interface with no 
outstanding Severity 
1 or Severity 2 
defects. 

S398-1 CR-2-00289 DHS IDD 
Changes 

$199,001.00 State Acceptance of 
the completion of 
SDD V2 (TM 021-2) 
updates as verified 
by an approved 
Deliverable Change 
Request 

S398-2 CR-2-00289 DHS IDD 
Changes 

$99,501.00 State acceptance of 
the applicable 
acceptance test with 
no outstanding 
Severity 1 or Severity 
2 defects. 

S399-1 CR-2-00291 Test 
Leader/CCSAS 
Interface 
Consistent with 
Implementation 
Schedule 

$295,090.00 State acceptance of 
the applicable 
acceptance test with 
no outstanding 
Severity 1 or Severity 
2 defects. 

S400-1 CR-2-00292 Reply Envelope 
Address Forms 

$203,233.00 State Acceptance of 
the completion of 
SDD V2 (TM 021-2) 
updates as verified 
by an approved 
Deliverable Change 
Request 

S400-2 CR-2-00292 Reply Envelope 
Address Forms 

$101,616.00 State acceptance of 
the applicable 
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acceptance test with 
no outstanding 
Severity 1 or Severity 
2 defects. 

S402-1 CR-2-01024 SSN Status for 
Automatic 
Generation 

$149,979.00 State Acceptance of 
the completion of 
SDD V2 (TM 021-2) 
updates as verified 
by an approved 
Deliverable Change 
Request 

S402-2 CR-2-01024 SSN Status for 
Automatic 
Generation 

$74,989.00 State acceptance of 
the applicable 
acceptance test with 
no outstanding 
Severity 1 or Severity 
2 defects. 

S404-1 CR-2-01028 Change to 
Quarterly Data 
Reliability 
Reviews 

$304,679.00 State Acceptance of 
the completion of 
SDD V2 (TM 021-2) 
updates as verified 
by an approved 
Deliverable Change 
Request 

S404-2 CR-2-01028 Change to 
Quarterly Data 
Reliability 
Reviews 

$152,340.00 State acceptance of 
the applicable 
acceptance test with 
no outstanding 
Severity 1 or Severity 
2 defects. 

S405-1 CR-C-01035 Modify Systems 
to Mitigate Effects 
of Date of Receipt 
(DOR) 

$1,915,035.00  State Acceptance of 
the completion of 
SDD V2 (TM 021-2) 
updates as verified 
by an approved 
Deliverable Change 
Request  

S405-2 CR-C-01035 Modify Systems 
to Mitigate Effects 
of Date of Receipt 
(DOR) 

$957,518.00 State acceptance of 
the applicable 
acceptance test with 
no outstanding 
Severity 1 or Severity 
2 defects. 

    TOTAL $8,111,642.00   
 

 


